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iABSTRACT
The application of composites has been increasing dramatically in aerospace
structures recently, for example, composites have contributed over 50 percent
of the structure mass of large transport airplanes Boeing 787 and Airbus
350XWB. However, the further usage has been restricted because of the high
material and manufacturing costs. Hence, it is essential to utilize cost estimation
tools for accurate cost estimation in the early design stages, and then efficient
decisions and design optimizations could be made to reduce the cost of
composite products.
This research project aims to develop a cost model for aerospace carbon fibre
reinforced plastic (CFRP) composites, which will help designers and cost
engineers with the cost estimation for composites manufacturing in the early
development stages. The main objectives of the research are to: (i) recognise
the standard manufacturing stages and activities of CFRP components; (ii)
identify the cost drivers of composites manufacturing; (iii) identify the cost
estimation relationships; (iv) develop a cost model that can assist designers and
engineers with manufacturing cost estimation for CFRP components; (v)
validate the developed cost model through case studies and expert judgements.
The process of model development was carried out through four main steps:
firstly, conducting an integrated understanding of cost modelling for composites
manufacturing; secondly, collecting data for cost modelling from industry and
existing literature and databases; thirdly, developing the cost model with several
function modules and databases; and finally, taking a validation of the
developed model.
The developed cost model consists of several modules: material selection,
process planning, cost estimation, cost reporting and a user friendly interface.
Moreover, the selection and planning modules are combined with databases
including material and process.
ii
The developed model enables the user to estimate the manufacturing cost and
process time of CFRP composites, and it can also help designers realize the
impact of design changes on the manufacturing cost. The process planning can
efficiently help estimators with manufacturing process understanding and
accurate time estimation. Quality control activities are time consuming and
investment sensitive in composites manufacturing.
Keywords:
Cost Modelling, Composite Material, CFRP, Hand Lay-up, Non-Destructive
Testing, Aircraft.
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11 INTRODUCTION
1.1 Background
Advanced composites have been considered as the ideal structural materials to
replace the traditional metals for aerospace applications, especially the fibre
reinforced polymer or plastic (FRP) composites, owing to their excellent low
density and high strength and stiffness. Driven by the high fuel price and the
need of high performance, composites have been extensively applied in the
aerospace industry since 1960s (Soutis, 2005; Bunselll et al., 2002). Now, they
have contributed over 50 percent of the structural mass of large transport
aircrafts, such as Boeing 787 and Airbus 350XWB (Marsh, 2007). Aerospace
has grown to be the most important market of advanced composites. About
20% of the total global production volume of carbon fibre was consumed by
aerospace industry, and about 78% of the UK production of carbon composites
was used by aerospace and defence in 2008 (BIS, 2009).
Along with the progress of composite technologies, affordability is the major
challenge facing designers and manufacturers of composite components,
during the development of current and future aerospace products. Cost
engineering and estimation technologies have led to assist design and
manufacturing engineers with accurate cost estimation aiming to produce
composite structures with reasonable affordability, particularly in the conceptual
and preliminary design phase.
However, compared to the mature metallic materials, there is quite less
knowledge and information available for composite cost estimation, due to the
more complex techniques, like forming, test and repair, and the shorter history
of application. Thus, plenty of research efforts have been contributed to the cost
engineering for composites, especially in the aerospace area.
21.2 Research Motivation
Although composites have distinct advantages of performances in comparison
with conventional metals, the further application has been restricted by the high
material and manufacturing cost (Tan et al., 2008; Lemke, 2010; Chung et al.
2004). Reducing the manufacturing cost has become a major factor of
commercial success for composite products (Clayton and Howe, 2004).
Undoubtedly, it is much more efficient to reduce the cost in the early design
stage rather than in the production phase, as more than 70% of the
manufacturing cost has been set during the design phase (Roy, 2003; Shehab
and Abdalla, 2002). Hence, cost modelling and estimation are indispensible to
assist designers to develop composite parts with more price competitiveness.
1.3 Problem Statement
The cost estimation can target the whole lifecycle or a specific lifecycle stage of
a product. To get the whole product lifecycle cost, the basic approach is to
estimate the cost of individual lifecycle stages first, and this project focused on
the manufacturing cost of composites. Attentions were paid to the carbon fibre
reinforced plastic composites as well as the hand lay-up process for aerospace
applications in this thesis.
It will be a challenge to perform cost estimation for a composite component in
the early design phase, as only limited product information can be determined.
However, the historical data of composites and the proper cost estimation
techniques can help to achieve this. It is more accurate to predict the
manufacturing cost if all activities of composites manufacturing and all cost
drivers of each activity are identified. Therefore, it is essential to study the
manufacturing activities of composite products, including the part fabrication
and also the quality control, and then a cost model can be developed with the
captured knowledge.
31.4 Aim and Objectives
The aim of this project is to develop a cost model for the manufacturing of
aerospace composites, with focus on CFRP composites. This cost model will
help designers and cost engineers with the cost estimation for composites
manufacturing in the early development stages of composite structures.
Decision makers can use this model to estimate the CFRP composite projects.
It can also be used to help designers realise the impact of design changes on
the manufacturing cost.
To achieve that, a number of research objectives were set for this research and
they are listed as follows:
a) To recognise the standard manufacturing stages and activities of CFRP
components.
b) To identify the cost drivers of composites manufacturing.
c) To identify the cost estimation relationships (CERs).
d) To develop a cost model that can assist designers and cost engineers
with manufacturing cost estimation for CFRP components.
e) To validate the developed cost model through case studies and expert
judgements.
1.5 Thesis Structure
The remainder of this thesis comprises five chapters, and the overall structure
of thesis is shown in Figure 1-1.
Chapter 2 states a general review of related literature, mainly including the cost
engineering, composite materials, composites manufacturing and cost
modelling for composites, and also the gap analysis of previous work. The
methodology and its procedure for this research are discussed in Chapter 3.
Chapter 4 is mainly about the process of developing the cost model and an
4introduction to the modelling system. Chapter 5 is concerning the model
validation, which was carried out through case studies and expert judgements.
In the final part Chapter 6, the achievements and limitations of present model,
the contribution and overall conclusions of this research, and also the
suggested future work are discussed.
Figure 1–1: Overall Structure of Thesis
51.6 Summary
This chapter firstly gave a background of composite materials and cost
engineering, and then the necessity of cost modelling for composites was stated.
The problems and challenges for cost modelling were also discussed. Then, it
was presented that the research aimed to develop a cost model for the
manufacturing of aerospace composites, and the main objectives planned to
achieve that were proposed. At the end, the overall thesis structure and the
main contents of next five chapters were summarised.
62 LITERATURE REVIEW
2.1 Introduction
A comprehensive literature has been conducted on the major topics and areas
associated with cost modelling for composites manufacturing. A brief review of
related literature will be presented in this chapter, according to the structure as
illustrated in Figure 2-1, and this review aims to gain the fundamental
knowledge for conducting the research.
Figure 2–1: Literature Review Structure
72.2 Product Cost Engineering
2.2.1 Cost of Product
Generally, cost refers to the amount of money expended or liability incurred with
delivery of products and/or services, and it should cover any expenditure of time,
human, and physical resources, from the perspective of total cost management
(Humphreys, 2005).
For a product or service, cost is a key factor in the profit and competitive or
rather success. Companies are driven to develop new products with decreasing
cost by the high competitive market (Bresnahan and Gordon, 1997; Ragatz et
al., 1997; Renton 2001). Hoult et al. (1996) illustrated that companies, which
had effective cost estimations in the development stages, could reduce the risks
of project delay resulted from exceeding development costs. Hence, it is
imperative to understand the cost of a new project well before it starts.
The previous research shows that over 70 percent of the product cost is
determined in the conceptual design stage (Marapoulos et al, 1998; Shehab
and Abdalla, 2001), as shown in Figure 2-2. However, the design phase itself
attributes only 6 percent of the product cost, according to Roy (2003) and
Hundal (1993). It is obvious that design optimization rather than production
optimization towards cost reduction is encouraged.
The product costs are usually arranged with a cost breakdown structure, in
which the total product cost is divided into various cost elements. There are
some different classifications of the product cost. A brief of the various product
costs will be given in the following sections.
Figure 2–
2.2.1.1 Recurring and Non
The recurring cost is the
lifecycle. It could include any cost
production and also the activities to ensure product line running normally, like:
material procurement costs, commercial procurement costs,
production overhead costs, technical upgrade costs, consumable costs, u
costs, etc. (Curran et al., 2004).
per product unit should decrease with the production quantity increasing
(Curran et al., 2004; Mazumdar
The non-recurring can be simply defined as
product lifecycle (Curran et al., 2004)
that are invested before the first unit of production and it could be attributed by
the following varieties: previous
procurement and/or update costs of
certification costs of system,
production, etc. (Curran et al., 2004
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2: Cost Commitment Curve (Roy, 2003)
-Recurring Costs
continuous cost that occurs throughout a product
that is incurred repeatedly
It must be highlighted that the recurring costs
, 2002).
the cost occurs only one time in a
. Typically, it refers to the capital expenses
engineering costs during the design phase,
fixtures and tooling,
the manufacturing engineering costs before
; Mazumdar, 2002).
during the
labour costs,
tility
the
the test and
92.2.1.2 Variable and Fixed Costs
The variable costs are the production costs that will vary with the rate of output
or the performance of service, while the fixed costs will remain constant when
those are changed (Curran et al., 2004). Fixed costs can be leasing
expenditures, taxes, insurance, equipment maintenance costs, etc. Material
costs, labour costs and machining costs are typical variable costs (Curran et al.,
2004; Humphreys, 2005). To increase the profit, it is essential to identify the
variable costs clearly first and then make effort to reduce them.
2.2.1.3 Direct and Indirect Costs
The direct costs are those associated or identified with a specific unit of output.
Direct costs only benefit a specific project, product, service or function, so they
can be easily traced with item-by-item basis. Oppositely, indirect costs are that
cannot be directly associated or identified with a particular unit of output, and
they do not only benefit one specific activity and are difficult to be traced.
Examples of direct costs are raw material and/or indirect (or support) material
costs, and production (or direct) labour costs. Overhead costs are commonly
labelled as indirect costs, including electrical power costs, building work costs,
supervisory costs and so on. Overhead costs are usually estimated with a
proportion of the direct labour costs, since it will be difficult to identify or define
them. (Curran et al., 2004; Humphreys, 2005)
2.2.2 Cost Engineering
As defined by Stewart et al. (1995), cost engineering is an engineering and
scientific application and it mainly studies the principles and techniques that are
utilized to estimate or predict the costs of activities or outputs. Cost engineering
activities concern with problems of the estimation and control of cost, the
analysis of profitability and the management, planning and schedule
arrangement of project or business (Roy, 2003). According to the same author,
it is mainly used to help companies or project groups to manage and budget the
product and also to make decisions during the development of specific product.
10
Cost estimation is a predicting process to quantify the cost of an activity or
output within a defined scope (Humphreys, 2005). During the early development
stages of new products, cost has a crucial influence on the go or no-go
decision, and a too low or too high estimate could lead to meagre profit or
business loss, and cost engineering becomes essential to be surviving in the
hyper-competitive market for companies (Roy, 2003).
2.3 Cost Estimation Techniques
The methods of cost estimation can be categorized into the following groups:
traditional methods, case-based reasoning (CBR), feature based costing (FBC),
parametric estimating (PE) and neural network based cost estimation,
according to Roy (2003). Furthermore, Rush and Roy (2000) subdivided the
traditional ones into first-sight estimates, which are done in the early stage of
design process, and detailed estimates applied in the precision costing.
Shehab and Abdalla (2001) classified cost estimation techniques broadly as
intuitive, parametric, generative, and variant-based approaches. As mentioned
by the same authors, generative model is the most accurate estimating
approach, and the based methods include knowledge, feature, operation,
weight, material, physical relationship and similarity law.
Niazi et al. (2006) summarised these estimating methods with two major
groups, qualitative techniques and quantitative techniques, and each group is
hierarchically classified, as illustrated in Figure 2-3. For each technique, the
advantages and limitations are also summarised by the same authors, and the
details are shown in Table 2-1.
Figure 2–3: Classification
Qualitative
Techniques
Intuitive
Techniques
Case-based
Techniques
Decision
Support
Systems
Rule
System
Fuzzy Logic
System
Expert system
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of Product Cost Estimation Techniques
(Niazi et al., 2006)
Product Cost
Estimation Techniques
-based
Analogical
Techniques
Regression
Analysis Model
Back-propagation
Neural Network Model
Quantitative
Techniques
Parametric
Techniques
Analytical
Techniques
Operation-
based
Techniques
Break-down
Techniques
Tolerance-
based
Techniques
Feature-based
Techniques
Activity-Based
Techniques
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Table 2-1: Product Cost Estimation Techniques: key advantages and limitations
(Niazi et al., 2006)
Product Cost Estimation Techniques Key Advantages Limitations
Q
ua
lit
at
iv
e
E
st
im
at
io
n
Te
ch
ni
q
ue
s
In
tu
iti
ve
C
os
tE
st
im
at
io
n
Te
ch
ni
qu
es
Case Based System Innovative design
approach
Dependence on past
cases
D
ec
is
io
n
S
up
po
rt
Sy
st
em
s
Rule Based
System
Can provide optimized
results
Time consuming
Fuzzy Logic
Systems
Handles uncertainty,
reliable estimates
Estimating complex
features costs is tedious
Expert Systems
Quicker, more
consistent and more
accurate results
Complex programming
required
A
na
lo
gi
ca
lC
os
t
E
st
im
at
io
n
Te
ch
ni
qu
es
Regression Analysis
Model
Simpler method Limited to resolve
linearity issues
Back Propagation
Neural Network Model
Deal with uncertain
and non-linear
problems
Completely data
dependant, higher
establishment cost
Q
ua
nt
ita
tiv
e
C
os
tE
st
im
at
io
n
Te
ch
ni
qu
es
Parametric Cost Estimation
Techniques
Utilize cost drivers
effectively
Ineffective when cost
drivers cannot be
identified
A
na
ly
tic
al
C
os
tE
st
im
at
io
n
T
ec
hn
iq
ue
s
Operation-based Cost
Models
Alternative process
plans can be
evaluated to get
optimized results
Time consuming,
require detailed design
and process planning
data
Break-down Cost
Models
Easier method Detailed cost
information required
about the resources
consumed
Cost Tolerance Models
Cost effective design
tolerances can be
identified
Required detailed
design information
Feature-based Cost
Models
Features with higher
costs can be identified
Difficult to identify costs
for small and complex
features
Activity-based Cost
Models
Easy and effective
method using unit
activity costs
Required lead-times in
the early design stages
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2.4 Composite Materials
Composite material is formed from at least two constitutive materials, which
differ in chemical or physical properties and keep macroscopically distinct and
separated within the combined structure (Akovali, 2001). The constituent
materials are mainly divided into reinforcement and matrix. Fibres, particulates,
and whiskers are the normal reinforcement materials, and polymers, metals,
and ceramics are the main matrix materials (Mazumdar, 2002).
The composite concept is actually from the nature and has been well developed
by human beings over centuries. One of the natural composite materials is
wood, which contains cellulose fibres in the lignin matrix (Hull and Clyne, 1996),
and other natural examples include bones, nacre etc. (Gao et al., 2003).
Concrete is a common example of artificial composite materials (Ortiz and
Popov, 1982). Nowadays, a variety of advanced composites have been
developed as structure materials and been applied in various industries. The
polymer matrix composite, which is reinforced with carbon, glass, aramid or
other fibres, is widely used in aerospace (Bijwe et al., 2002; Mangalgiri, 1999).
As a result of proper combination, the composite materials can have better
combined properties than constituent materials. As described by Akovali (2001),
the optimized mechanical, chemical, physical, thermal, electrical, optical and
acoustical properties are produced. In aerospace applications, the persistent
demand of lightweight with high strength and stiffness for structural materials
led to the increasing use of high performance fibre reinforced polymer
composites (Quilter, 2010).
Composites mainly consist of reinforcement and matrix, as mentioned above.
Hence composites are usually classified by reinforcement or matrix, as shown
in Figure 2-4. A general introduction of reinforcements and matrices in
composites will be given in the next subsections.
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Figure 2–4: Classifications of Composites
2.4.1 Reinforcements
For composite systems, the reinforcements can be discontinuous (particles,
flakes, whiskers, or short fibres) or continuous (long fibres or sheets), however,
particles and fibres are the most frequently employed forms of reinforcing
material. Akovali (2001) categorized composites into particle reinforced, fibre
reinforced and structural (typically laminated and sandwiched) composites.
In particle reinforced composite systems, the particle phase is equiaxed and
can be spherical, rod, flake or other shapes with roughly equal axes, and they
(a) Reinforcement Based Class ification
(b) Matrix Based Classification
can produce the most isotropic propert
stated. Particulate reinf
reinforcements, because of the much lower material and manufacturing cost
(Ibrahim et al., 1991).
As presented by Akovali (2001), t
strands, rovings (parallel a
filaments), knits, woven rovings or woven yarns
materials employed are various, including polymer (e.g., nylons, polyethylene,
and polypropylene), carbon,
et al. (2004) introduced that fibre preforms, impregnated with polymer or other
matrices to form the composite products, can be produced by several
techniques, such as braiding and knitting, and even by three dimensional
weaving for advanced applications. Figure 2
and Figure 2-6 and 2-7 are examples of different weave types.
Figure 2–5: Schematic of Different Fibre Forms (Chawla, 2006)
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ies of composites, as Akovali (2001)
orcements are extraordinarily cheaper than fibre
he reinforcing fibres can be in form of chopped
nd untwisted filaments), yarns, braids (twisted
, and the fibre reinforcing
asbestos, glass, boron, ceramic and metals.
-5 shows three different fibre forms,
Baker
Figure 2–6: Schematic of Common Used Types of Weave
Figure 2–7: Schematic of 8 Harness Satin Weave (DoD, 2002)
2.4.2 Matrices
The matrix is the continuous phase in a composite materia
are binding the constituents
spacing, distributing uniform load to the composite system, and protecting the
16
(Baker et al., 2004)
l. Its
together and keeping the desired orientations and
main functions
reinforcements and composite surface
and external corrosion (Akovali, 2001
Generally, the matrix can be polymer, metal
Figure 2-8 shows examples of three
composites. In metal matrix composite (MMC) systems, pure metals or alloys
including aluminium, cooper, steel, magnesium, nickel, and titanium have been
applied as matrices (Chawla, 2006
discrete fibres or second phase additions
examples are SiC, Al2O3
Figure 2–8: Typical Polymer, Metal and Ceramic Matrix Composites
Silicone nitride matrices are the commonly applications for ceramic matrix
composites, since they have strong, tough, oxidation resistant and high
temperature or thermo shock resistant, and one typical example is SiC (both
matrix and reinforcing fibres) composites
Carbon matrix composites usually reinforced with carbon fibre
as carbon-carbon or C-C composites
C-C composites can resist high temperatures exceeding 2200
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against abrasion, mechanical damage
; Baker et al., 2004).
, ceramic (Hull and Clyne, 1996)
typical polymer, metal and matrix
; DoD, 2002). Reinforcements
, and common
, TiB2, B4C, and graphite (DoD, 2002).
(Hull and Clyne, 1996)
for gas turbine engines (Akovali, 2001).
s are also known
(Savage, G., 1993; Sheehan et al., 1994)
℃
.
in MMCs are
reinforcement
.
, and hence its
applications are in extremely high temperatures, such as the rocket engine
nozzles and brake system of airplanes (Akovali, 2001)
Hybrid composites are generally laminates that
alloys (typically aluminium
polymers. Common examples of hybrid laminates are ARALL and GLARE,
which respectively are aramid
bonding with aluminium alloys (Baker et al., 2004
has been used in upper fuselage panels of Airbus A380 (Botelho et al., 2006;
Bunsell and Renard, 2005).
plates.
Figure 2–9: Schematic of Glare
2.4.3 Fibre Reinforced Plastics
Fibre Reinforced Plastic or Polymer (FRP) composites are one well developed
fibre reinforced composit
industry, defence, sports as well as
or thermoset polymers are the matrix materials and fibres, usually continuous,
are the reinforcements.
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.
consist of several thin sheets of
or titanium alloys) boned with fibre reinforced
fibre or glass fibre reinforced epoxy
; Botelho et al
Figure 2-9 shows one typical example of Glare
(Botelho et al., 2006)
es and they are extensively applied
some other areas. For FRPs, thermoplastic
adhesive
., 2006). Glare
in aerospace
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2.4.3.1 Polymer Matrices in FRP
According to Bunsell and Renard (2005), polymers are attractive as the
composite matrix not only because of their low density, which results in the light
weight of composite material, but also they can be applied, either in molten
state or in solution state, to impregnate fibres at much lower pressures and
temperatures than those for metals, which can significantly decrease the costs
of composite manufacture and tool forming. The low elastic module of most
polymers can transfer load to fibres by shear, which results in an effective use
of the fibre properties. Certain polymer composites can be designed with
particularly resistant to environment, impact and fatigue damage.
Polymer matrices are classified into two major types, thermoset and
thermoplastic, by the molecular natures of polymers (Flower, 1995; Bunsell and
Renard, 2005). Thermoset resins are the longest and most frequently used
polymer matrix materials, because of their specialties of easy processing and
better fibre impregnation (Bunsell and Renard, 2005; Akovali, 2001). The liquid
resins are used in various applications like filament winding, resin transfer
moulding and pultrusion (Mazumdar, 2002). According to Akovali (2001) and
Mazumdar (2002), the solidification of thermoset occurs at either ambient or
elevated temperatures, and the materials cannot be remelted and reshaped
after curing. Most common thermoset materials for composites are epoxy,
phenolics, polyesters (unsaturated), vinyl esters, cyanate esters, polyurethanes,
polyimides and bismaleimides (Mazumdar, 2002).
Thermoplastics are able to be repeatedly reshaped and reformed, as they are
heat meltable and cooling curable. Although the usage of thermosets is
approximately as double as thermoplastics for composite matrix materials, the
growing rate of theromoplastic matrix composites is higher than thermosetting
composites, due to the capability of remelting and reforming mentioned
previously and the increasing demand of faster composite production rates
(Bunsell and Renard, 2005). The character of easy welding for thermoplastics
makes the repair and joining of parts simpler than thermosets. However,
according to Mazumdar (2002), thermoplastics need to be formed at higher
temperature and pressure, and the higher viscosity of thermoplastics also raises
the difficulty of manufacturing processes, in
common thermoplastic materials for composites are polyamide
polypropylene (PP), polyetheretherketone (PEEK), and polyphenylene
(PPS) (Flower, 1995; Bunsell and Renard, 2005
2.4.3.2 Fibres in FRP
As mentioned above, gla
fibres for aerospace composites. However, carbon fibre reinforced composites
take the vast majority of aerospace composites, because of the high
performance requirements of aerospace structures. Carbon f
fibre reinforced composites will be focused in this research.
Carbon fibres are usually produced from organic materials, and they can be
made by carbonization process from pitch, rayon, and predominately from
polyacrylonitrile (PAN), accord
(2005), and DoD (2002). Figure 2
for carbon fibres, which is broken down into white fibre process and black fibre
(carbon fibre) process.
Figure 2–10: Typical Carbon Fibre Fabrication Process (DoD, 2002)
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comparison with thermosets. Most
).
ss, aramid, and carbon fibres are the most important
ibre and carbon
ing to Baker et al. (2004), Bunsell and Renard
-10 shows one common fabrication process
(PA) (nylon),
sulphide
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Carbon fibre can be continuous or discontinuous (short), however continuous
fibres are the frequently used form in high performance required structures, like
aircraft components. For aerospace applications, carbon fibres can be
categorized into three types, which are intermediate modulus (IM), high strength
(HS), and high modulus (HM) as shown in Table 2-2, according to Bunsell and
Renard (2005).
Table 2-2: Typical Properties of Carbon Fibre: HM, HS and IM
(Bunsell and Renard, 2005)
Continuous carbon fibres are normally supplied with yarns, continuous rovings
(or tows), woven rovings, woven or knitted fabrics, which are illustrated in
Figure 2-5, 2-6 and 2-7. Fibres are usually not in single filament, but in
collection of multi-filaments, twisted or untwisted (DoD, 2002; Baker et al.,
2004). For industrial designation, carbon rovings are usually identified with 1K,
3K, 6K, and 12K, e.g. 12K refers to 12,000, the amount of filaments in one
roving.
Carbon fibres for manufacturing composite products can be supplied either by
dry fibre forms, or by wet fibre forms. Prepreg is a common wet fibre form,
which are pre-impregnated with uncured resin material (Akovali, 2001).
Property HM HS IM
Specific gravity 1.9 1.8 1.8
Tensile modulus (GPa) 276 - 380 228 - 241 296
Tensile strength (MPa) 2415 - 2555 3105 - 4555 4800
Ultimate strain (%) 0.6 - 0.7 1.3 - 1.8 2.0
Coefficient of thermal expansion
(×10-6 mm-1 K-1)
- 0.7 - 0.5 N/A
Thermal conductivity (Wm-1 K-1) 64 - 70 8.1 - 9.3 N/A
Electrical resistivity (µΩ m) 9 - 10 15 - 18 N/A
Prepregs can be purchased in rolls or sheets from material fabricators, and they
are ready to manufacture composite products later. Figure 2
of the prepregs. Dry carbon fibres need a combination p
thermosetting or thermoplastic resins by various composites manufacturing
processes to form CFRP performs or final products, and this combination
process can be generally called impregnat
Figure 2–11: Schematic of Unidirectional and Fabric Prepreg
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-11 gives a sketch
rocess with either
ion (Coulter and Guceri, 1989).
(Hexcel, 2010)
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2.4.3.3 Applications of FRP in Aerospace
Composite materials take a vital role in the aerospace industry, because weight
reduction is one of the key drivers for development of new aerospace products
(Botelho et al., 2006). Airbus A320 developed CFRPs on vertical and horizontal
box, rudder, elevator, flaps, spoilers, and engine cowls etc., but not yet on
primary structures, like fuselage and wing (Deo et al., 2001). However, Airbus
has used CFRPs on the primary structures of A380, like centre wing box (Mash,
2004). In the new commercial jet B787, composites takes about 50% of the
structural mass of airframe, and CFRPs (laminate or sandwich) take dominant
part in B787 composites, as shown in Figure 2-12. According to Bunsell and
Renard (2005), CFRP composites contribute 80% of the structure weight of a
satellite.
Reducing weight is not the only attraction of fibre reinforced composites to
aircraft manufactures, and also reducing part count to improve reducibility and
simplify the assembly process, which can get benefit from the lower assembly
cost, according to Deo et al. (2001), and Figure 2-13 shows an example of
unitizing and integrating multiple components to cut down the manufacturing
costs in the early design stages from the US air force programs.
Figure 2–12: Materials in Boeing 787 Airframe (Grandine, 2010)
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Figure 2–13: Design for Affordability (Deo et al., 2001)
2.5 Composites Manufacturing Processes
The manufacturing processes are quite different from traditional aerospace
structural materials, such as metals, since composite materials consist of two or
more different materials, and the processes are also various for different matrix
systems and reinforcing forms. However, fibre reinforced polymers (FRPs)
dominate in the aerospace composite structures, and the typical manufacturing
techniques for FRP composites will be presented next. In aerospace
applications, the complete manufacturing of composite components can be
broken down into four major steps: forming, machining, joining (or assembly),
and then finishing, excluding the quality control activities along with the whole
manufacturing process.
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2.5.1 Forming Processes
Forming processes are those used to bring resins and various forms of fibre or
fabric reinforcement together to produce the desired composite parts or final
items. Illustrated by Baker et al. (2004), the forming process of composites
orientates the fibres in the matrix with proper directions and proportions and it
forms the shape of component to obtain the desired two- or three-dimensional
mechanical properties, and it may also ensure that the fibres are distributed
uniformly in the matrix without unacceptable voids or vacancies of fibres.
Mazumdar (2002) stated that all forming processes for composite parts can be
divided into four basic steps, consisting of wetting/impregnation, lay-up,
consolidation, and solidification, although each step could be accomplished by
various techniques. Some of the detailed forming techniques commonly used
for FRP composites are hand or automated lay-up, filament winding, resin film
infusion (RFI), resin transfer moulding (RTM), vacuum-assisted RTM (VARTM),
pultrusion, etc.
However, the laminating process is the primary manufacturing method for
aircraft composite components. In this process, sheets of reinforcements, which
are coated with resin pre-coated or freshly applied, are forced against the mould
surface under the specific conditions of pressure, temperature, and time (Baker
et al., 2004). Figure 2-14 illustrates the typical manufacturing procedures for
laminate composites.
Figure 2–14: Flow Chart of Typical Manufacturing Processes for Laminate
2.5.2 Machining Processes
It has been illustrated that c
integration in Figure 2-13
thus it can minimize the requirement
machining operations cannot be completely avoided
There are several types of machining operations, such as cutting, drilling,
routing, trimming, sanding etc.,
objectives.
Cutting and drilling are two of the major machining operations.
and laser cutting are two dominating
Tool Preparation
Vacuum Bagging
Machining
Painting
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Composites
omposite materials offer the benefits of part
. Part integration can reduce the amount of parts and
s for machining operations
(Mazumdar, 2002)
and they are performed to achieve various
W
cutting operations (Mazumdar,
Material
Preparation Lay-up
Autoclave
Curring Debagging
NDT Assembly
, however the
.
ater-jet cutting
2002), and
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the primary attractions of water-jet cutting are the negligible force on the work-
piece and elimination of edge delamination (Baker et al., 2004). Drilling of
panels for fastener installing is one of the most time consuming operations in
aerospace manufacturing, and it usually needs carbide-tipped drilling tools
which are different from those for metal cutting (Baker et al., 2004). Drilling is
also operated to produce holes for various features, e.g. a passage for liquid
(like oil) or wires (Mazumdar, 2002).
2.5.3 Joining and Finishing Processes
According to Baker et al. (2004), the airframe structures are basically an
assembly of simple parts that are assembled together to produce a load
transmission path, and the various parts, which include skins, stiffeners, frames
and spars, are joined to form the major components such as wings, fuselage,
and empennage.
It is a design criterion to reduce the number as well as complexity of joints, for
joints and connections are usually the most weakest and most failure emanating
points, and furthermore it can minimize the weight and cost (Mazumdar, 2002;
Baker et al., 2004). Composite construction is able to create integrated parts
and minimize the number of joints, however, it is still challenging to design and
manufacture the joints with cost efficiency and structural efficiency and safety
(Deo et al., 2001; Baker et al., 2004).
The joint types can be categorized into adhesively bonding, using polymeric
adhesives, and mechanical fastening, using rivets or bolts (Mazumdar, 2002;
Baker et al., 2004). In airframe construction, both types of joint are common in
connecting composite laminates to other composite parts or metal parts.
Finishing usually refers to abrading, burring and painting for the surface that
have the requirements of smoothness or corrosion/wear resistant.
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2.5.4 Quality Control
Generally, quality control involves the testing and inspections that are carried
out during all the stages of part fabrication and/or assembly. According to Baker
et al. (2004), quality control for composites includes not only the validation of
physical and mechanical properties of cured laminates, but also control of
incoming materials and equipments, control of the process, and inspection for
defects.
According to the Composite Materials Handbook published by DoD of US
(2002), the following points should be specially controlled or monitored:
Material control generally includes the control of package, identification, storage
conditions, storage and working life, acceptance and re-verification tests, and
those that assure the materials meet the user/manufacturer’s specifications or
requirements. Tool, equipment and facility control, as well as environment
control are vital in composites manufacturing.
Process control of composites involves both laying the material and its
subsequent cure. During the laying process, all the plies should be laid in the
mould with specified orientation, sequence and position, and the number of
plies should meet requirements. The cure cycle must then be monitored to
ensure that the heating rate, time at specified temperature, and cooling rate all
comply with the engineering requirements. Pressure, vacuum, and temperature
must be maintained within the prescribed tolerances and sequence. Some
processes may require physical and mechanical tests to validate the
processing, using test specimens.
After fabrication, it is required to inspect the composite parts not only for
conformance requirements of dimension and workmanship but also for possible
damage and defects, like micro-cracks, voids, inclusions and delaminations.
The strict quality assurance policy of the aerospace industry enforces
components to be inspected for defects using Non-Destructive Testing (NDT)
technologies, and sometimes 100% inspection is required, especially for those
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in the primary structures (Baker et al., 2004). The two frequently used NDT
methods for aerospace composite structures are ultrasonic inspection
(ultrasonic thru-transmission C-scan and ultrasonic pulse echo A-scan) and X-
ray radiography. Figure 2-15 shows one large NDT system, and a skin panel of
horizontal stabilizer is lying on the testing bench. Figure 2-16 shows the NDT for
a laminate composite part using the portable ultrasonic NDT system.
Figure 2–15: NDT for Large Skin Panel of Vertical Stabilizer
(Guenter et al., 2003)
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Figure 2–16: Portable Ultrasonic Inspection (Olympus NDT, 2010)
2.6 Cost Modelling for Composites
a) ACCEM
Northrop Corporation and U.S. Air force have developed a cost model for hand
lay-up process that was published in the ‘Advanced Composites Cost
Estimating Manual’ (ACCEM) (Lorenzana et al., 1976). This model utilizes a
computerized method to estimate the recurring costs, and it breaks the entire
manufacture process of a composite part into a sequence of detailed operations
and the labour time for performing each operation is calculated using Industrial
Engineering Standards equations that are functions of part feature and
complexity. The ACCEM model is well known for its reasonable results and it
has been used and further developed by some companies. However, this model
is limited to estimate the fabrication cost of individual composite parts and it
does not include the quality inspection.
b) First-Order Model & Its Extended Models
A theoretical model has been developed by Gutowski et al. (1994) to estimate
the processing time (human and machine) for the composite part fabrication.
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The theoretical approach refers that the composite fabrication processes can be
modelled as first-order basic steps. Firstly, these basic steps are modelled by
dynamic equations, and then the step time can be summed to obtain the total
time. It was also found that the estimated results fit well with the ACCEM model.
This theoretical model has been applied to develop other detailed models. A
web-based system was built by a research group from MIT (Massachusetts
Institute of Technology), and the system has the capacities of process time
estimation, cost estimation of different composite fabrication processes and also
assembly processes (Neoh, 1995; Boyer, 2001; Pas, 2001; Haffner, 2002).
However, this system does not cover the quality inspection processes.
The PCAD (Process Cost Analysis Database), developed by the researchers
from NASA/Boeing ATCAS initiative, is a process-based manufacturing and
assembly cost modelling tool, and the first-order dynamic method was used to
model the sequential manufacturing processes and the process time (Gutowski
et al., 1995).
Barlow et al. (2002) used the first-order equations for modelling the labour cost
of VARTM and RTM manufacturing process for aircraft composite parts, and it
was found that the VARTM process needed 10% more labour time to fabricate
a aircraft flap, compared with RTM. Using the first-order equations, Clayton and
Howe (2005) have modelled the production process and cost of VARTM, RTM
and cocure prepreg process, and they found that the fabrication cost of RTM
was about 10% less than VARTM and cocure prepreg process, which need
vacuum bagging and assembly. However, these two research just focused on
the RTM and VARTM.
c) Knowledge – Based Models
A design decision support system was developed for cost estimation for
composites manufacturing by Eaglesham (1998), through an intelligent method
of searching and processing the existing cost data. However, the quality
inspection has not been concerned in this research.
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Barton (2002) has developed the Process Link software that has an ability of
linking the geometric data that are automatically attracted from CAD model to
the PCAD process modelling database. Furthermore, Choi et al. (2005) have
created a knowledge-based engineering system with the visual basic
application tool in CATIA V5 to estimate the manufacturing cost for composite
structures. It has the capacity of capturing geometry and feature data from a
CATIA model and it also uses the PCAD to carry out the process cost analysis.
The quality inspection has not been mentioned in these two researches either.
With the knowledge-based methodology, an intelligent system has been
explored by Shehab and Abdalla (2002) for manufacturing cost modelling for
machined and injection moulded products. The system provides user material
selection functions, CAD systems, as well as machine/process selection for
machining components or mould design for moulded parts. The material
selection module gives the user two options, whether specifying the material
and properties by themselves or using the professional material selection
system CMS (Cambridge Materials Selector). The assembly cost is also
covered in the modelling system. Although this system has not covered
composites manufacturing yet, the knowledge-based methodology can be
applied in this research.
d) Modelling Software
Curran et al. (2008) used the SEER-DFM, a parametric cost estimating system
from Galorath Inc., to make cost estimation for composite components as well
as composite assemblies, and it is highlighted that although it can produce
accurate cost estimation, the estimators need skills to calibrate the software
within the specific cost environment of their companies.
Cheung et al. (2009) introduced the cost modelling software ‘Vanguard Studio’
and ‘ExtendSim’ in Rolls-Royce plc, and a composite fan blade as a case study
is presented. Using the software, the manufacturing costs along with equipment
and labour time are gained basing on dynamic process modelling, and the
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factory capacity analysis is applied to improve the efficiency of process and
design.
e) Other Models
Tse (1992) illustrated a cost model for composite components, which is based
on the design complexity and the complexity is measured by an information
theory. The manufacturing processes were simulated through experiments of
various types of aircraft stringers, and the manufacturing time of three different
forming process, hand lay-up, hot drape forming and pultrusion, were compared
for the stringers. However, this model has not included the quality inspection.
Alhajri (2008) conducted a research on various lifecycle stages of composite
products, from development to recycling. The breakdown activities and the main
cost drivers of each stage were highlighted, and a framework aiming to develop
a whole lifecycle cost model for composite products was produced. This model
just completed the framework for cost estimation.
2.7 Research Gap Analysis
It can be seen that several researchers and institutes have made efforts on cost
modelling for composites manufacturing from the literature review. Most of the
models were developed for various composites forming processes (manual
and/or automatic lay-up, RTM, VARTM, etc.), and some of them can be used to
estimate the assembly and tooling fabrication cost.
As a result, a little research effort has been done in cost modelling for
composites manufacturing which take into consideration the following:
 Multiple types of composites forming process.
 Part fabrication and also assembly.
 Quality inspection, such as Non-Destructive Testing (NDT).
Quality inspection activities take a much more vital role in manufacturing of -
aerospace components, compared to other industries. They are also time-
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consuming and investment sensitive, especially for the NDT of aerospace
composites, as it has very strict inspection requirements and high inspection
proportions, and usually it also needs large equipment with advanced systems.
Hence, quality inspection is an important cost driver for composites
manufacturing in aerospace industry.
It is essential to set up a cost model for composites manufacturing, in which the
quality inspection costs is included. Hence, it has been made as the target area
of this research.
2.8 Summary
Composite structures are increasingly used in aerospace area, and it is
necessary to utilize cost estimation tools as early as possible in the design cycle,
thus efficient decisions and optimizations can be made to reduce the product
cost. CFRP is the most widely used and developed composite material for
aerospace structures, due to its excellent high strength and low density, but the
raw material and manufacturing cost of CFRP products is significantly higher
than other main structural materials, like aluminium alloys. This makes the
author focus the research on the CFRP manufacturing area.
The literature review indicates that some studies have been conducted on the
topic of cost modelling for composites manufacturing. It is suggested by the gap
analysis to develop a cost model covering the quality inspection costs.
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3 RESEARCH METHODOLOGY
3.1 Introduction
As presented previously, the main research aim is to develop a cost model for
aerospace composites manufacturing. Firstly, it is imperative to get a well
knowledge of composites manufacturing, taking the complexity and multiple
types of composites manufacturing processes into consideration. Furthermore,
it is also be essential to capture the basic knowledge and skills to develop a
cost model. Thus an extensive literature review along with industrial survey has
been chosen as the best way to conduct this research, and then detailed work
for developing and validating the model has been carried out.
3.2 Adopted Research Methodology
As illustrated in Figure 3-1, the adopted research methodology for cost
modelling involves four main phases: understanding the context, data collection
and analysis, model development and validation. The main aim, scheduled
actions and outputs of each phase are introduced next.
Phase 1: Understanding the Context
This phase aims to obtain an integrated understanding of this research and its
related fields. A searching for literature on the topics of cost modelling and
composites manufacturing has been firstly conducted from books, journals,
reports, theses, websites, etc. An intensive literature review was followed to
realise the standard stages and activities of CFRP composites manufacturing
and to identify the various cost drivers and cost estimation relationships. The
final output of this phase comprised a literature review report, which was
incorporated into Chapter 2.
Phase 2: Data Collection and Analysis
This phase is mainly to gather the necessary data for cost modelling. The
required data, that covers materials, manufacturing processes, equipments and
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tooling of aerospace CFRPs, can be collected both from the literature and the
industry. There are some literature and databases, which consist of necessary
information for modelling the cost of CFRP composites. However, it is
impossible to capture all the needed data from the literature and the
supplementary data were obtained from the industry. Some questionnaire
surveys and interviews of industrial experts were arranged in the industrial
process. Otherwise, the quality inspection data of some composite components
were collected from the industry to model the quality inspection cost. After data
collection and analysis, a cost model structure and several data spreadsheets
were presented.
Phase 3: Model Development
The Phase 3 is to output a cost modelling system combined with several
databases, including material, process, equipment and tooling. Begin with the
design of user interface, databases and cost estimation system, main functions
of design attribute inputting, material selection, process planning and estimation
result reporting were enabled in a user friendly environment. To implement the
modelling system, some valuable ideas and techniques of programming were
captured from the literature. Debugging of the system was also carried out
when the construction work was finished.
Phase 4: Validation
Finally, a validation of the developed cost model was carried out through case
studies and expert judgements. Some industrial components were used to
validate the model in the case study stage. Moreover, some industrial experts
were invited to attend a validation session of the developed model, from which
some expert judgements for the model were gathered. With the case studies
and expert judgements, the capacity and the reliability of the developed model
were validated.
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Figure 3–1: Research Methodology for Cost Modelling
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3.3 Summary
This chapter introduced the adopted research methodology to develop a cost
model for composites manufacturing, and a comprehensive literature review
and an industrial survey have been conducted to develop the cost model. It also
presented the main schedules to perform it and the main outputs of each phase
in this chapter.
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4 DEVELOPMENT OF THE COST MODEL
4.1 Introduction
The development approach of the proposed cost model will be introduced in this
chapter. The approach can be divided into four primary phases, including
conducting the industrial survey, identifying the general activities and cost
drivers, developing the cost model and implementing the modelling system.
The gap analysis from literature review shows that the quality control cost
should be included in the cost model. Hence, special attentions have been paid
on the quality inspection in this research.
4.2 Industrial Survey
The industrial survey was carried out using closed questionnaire. This survey
aims to help the researcher to identify cost drivers and collect industrial data for
analysing the industrial average proportions of major cost drivers.
The survey was made among five manufacturing companies of aircraft
components in China, and eight industrial experts were involved. All of the eight
experts, including project managers, engineers and operators, have over 10
years of industrial experience. The questionnaire and the results were all sent
by email. Furthermore, three of the eight experts were interviewed by telephone,
and the interviews were recorded using the digital recorder. For confidential
purpose, the company names and the expert names are not shown in this
thesis, and code names were used in the necessary places.
4.2.1 Questionnaire Design
There are three main sections in the questionnaire (see Appendix A). The first
section is designed to gather the general information of the interviewee and
his/her company. Section 2 is to explore whether the interviewee has any cost
estimation experience and to identify the cost drivers. The last section is set to
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collect the data of manufacturing cost of composites, and it was focused on the
hand lay-up and autoclave curing process for CFRP composites.
The questionnaire was designed to be completed within one hour, and fifteen
questions were set as a result. For example, the third question Q3 is to know
his/her working experience and professional area, and the fifth question Q5 is to
identify the key cost drivers which are set during the design stage, and the tenth
question Q10 is to determine the average percentage of quality inspection cost
in total manufacturing cost, as shown in Figure 4-1.
Figure 4–1: Examples of Questionnaire
Q3. General information of you:
Your name (optioned):
Your responsibility
Total year of your
working experience:
Q5. For a composite component, which design attributes are the main factors of the
manufacturing cost? (Multiple-choice)
A. Material Selection B. Perimeter C. Area
D. Thickness E. Weight F. Configuration
G. Flanges H. Steps I. Curvature
J. Tolerance K. Surface Roughness
L. Core N. Stiffener O. Requirements of NDT
Other (please list them below):
Q10. From your experience, what percentage of the total manufacturing cost of a
laminated CFRP component would be spent on the quality inspections? Please give
a specific number, if applicable.
A. 0% - 5% B. 6% - 10% C. 11% - 15%
D. 16% - 20% E. 21% - 25% F. 26% - 30%
J. Not sure
Other %
Does it include the overhead cost of inspection equipments, tools, and
supervising? (‘Yes’ or ‘No’)
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4.2.2 Survey Results and Discussion
The data from respondents are based on the individual experience of experts.
The main survey results were summarised as follows and the proportions of
major cost drivers were illustrated in Figure 4-2. In addition, it should be
highlighted that some of the data is only applicable for aerospace industry and
prepreg hand lay-up process of CFRPs, as the data are all from this area.
Key cost drivers of design attributes: material selection, geometric sizes
(including thickness, area, perimeter and curvature), configurations, inspection
standard and requirements, part weight, etc.
Key cost drivers of manufacturing: labour, equipment, tooling, automation,
NDT, quality assurance, production volume, scrap rate, etc.
Material Cost: the raw materials and support materials take about 42 percent
of the manufacturing cost, and the typical ratio of support material cost to raw
material cost is 3 percent. The support materials mean the consumable material
during production, mainly including vacuum bagging materials, release agents,
and solvent. The typical scrap rate is 15 percent for carbon composite materials,
and the typical reject rate is 5 percent for composite parts made by hand lay-up.
Labour Cost: the labour (direct and indirect) takes about 42 percent of the
manufacturing cost. The indirect labour time is about 40 percent of the direct
labour time.
Energy Cost: it is about 3 percent of the total manufacturing cost. It seems to
be a very high value, however the autoclave curing cycle and also other large
equipments can consume large amount of energy in composites manufacturing.
Tooling Cost: different tooling materials will result the differences in material
cost and fabrication cost. The survey indicated that special steel (like Invar)
mould will be much more expensive than the mould made with aluminium alloy
or other materials, and it may result in over 10 percent of the total
manufacturing cost. The aluminium tooling takes about 4 percent of the total
manufacturing cost.
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Equipment Cost: the equipments take about 7 percent of the total
manufacturing cost.
Facility Cost: it is about 2 percent of the total manufacturing cost.
Quality Inspection Cost: It takes about 6 percent of the total manufacturing
cost. It should be mentioned that the quality inspection cost is estimated as an
individual part, which means the above six types of cost (material, labour,
energy, equipment, tooling, and facility) totally take 100 percent of the total cost,
except for the quality inspection cost.
Note: ܩ ݋݁݉ ݁ܽ ݊ ൌ √ܣଶ ൅ ܤଶ൅ܥଶ ൅ ܦଶ ൅ ڮ ൅ ܪଶ
Figure 4–2: Breakdown of Composites Manufacturing Cost from Industrial
Survey
A B C D E F G H
Facility 1% 5% 1% 4% 4% 1% 1% 5% 2%
Equipment 10% 7% 7% 10% 10% 4% 10% 5% 7%
Tool (Aluminium) 3% 2% 8% 3% 3% 8% 3% 3% 4%
Energy 2% 3% 2% 2% 3% 4% 5% 2% 3%
Labour 54% 34% 44% 41% 39% 38% 25% 34% 42%
Material 30% 49% 38% 40% 41% 45% 56% 51% 42%
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4.3 Standard Activities and Cost Drivers
From the literature review and the industrial survey, a comprehensive
knowledge of composites manufacturing and the key cost drivers were identified.
That is the first step to set up the cost model. As a result, the major activities of
composites manufacturing were summarised and the cost drivers of composites
manufacturing were classified in the next subsections.
4.3.1 Standard Activities
It has been presented in Chapter 2 that there are four main stages, forming,
machining, joining/assembly, and finishing, in composites manufacturing.
Besides of the various fabrication and joining/assembly processes, the quality
control activities, mainly including control of materials, equipments, tooling,
manufacturing process, quality and defects of products, are covering the whole
manufacturing cycle of composite components (see Figure 4-3). The general
process flows of CFRP laminating are shown in Figure 2-14 (Chapter 2).
4.3.2 Cost Drivers
In Figure 4-4, the cost drivers of composites manufacturing are classified into
five groups, design attributes, materials, production, investment and labour:
Design attributes - The design attributes are the main factors determined in
the design stage, which have significant impact on the manufacturing cost.
These attributes include the configuration, geometric sizes, weight, inspection
requirements, material selection etc.
Materials - The material drivers are not only the raw materials (fibre or fibre
preforms, resin, additives, prepreg, etc.) but also the support materials that are
consumed during the processing cycle. Otherwise, the number of plies is an
important factor which has influence on the lay-up time of preforms or prepregs.
Production - Production elements include various types of operations and the
production volume in addition.
Investment - The cost drivers of investment c
equipments and facilities
Labour - The labour cost
as the indirect labour cost, e.g. maintenance, manufacturing engineering,
quality assurance, and production management.
Figure 4–
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To make cost estimation, firstly, the user needs to capture the design attributes
of composite components from the product models, including the material
information and the necessary product features. Then within the cost modelling
system environment, the design attributes should be inputted with several
selections of material and processes, and the system will estimate the costs,
including the material cost, labour cost, tooling and equipment cost, facility cost
etc. The total manufacturing cost will be calculated as the sum of these various
cost elements. Otherwise, the labour cost, tooling and equipment cost, facility
cost incurred for quality inspection will be counted individually, and then the
quality inspection cost can be estimated. Finally, a report with detailed cost
results will be generated.
4.4.2 Cost Breakdown Structure and Estimation Equations
The manufacturing cost of composites consists of two main parts, the recurring
cost and the non-recurring cost, and furthermore, the material cost, direct labour
cost and energy cost are summed to get the recurring cost, while the indirect
labour cost, equipment cost, tooling cost and facility cost contribute the non-
recurring cost, as presented by Equation (4-1), (4-2) and (4-3). For each
element, the estimation methods are presented in the following sections and
Equation (4-4) to (4-21).
ܯܽ݊ݑ݂ܽ ܿݐݑ݅ݎ݊݃ ܥ݋ݏݐ= ∑ܴ݁ܿ ݑݎ݅ݎ݊݃ܥ݋ݏݐ+ ∑ܰ݋݊ –ܴ݁ܿ ݑݎ݅ݎ݊݃ܥ݋ݏݐ (4-1)
ܴ݁ܿ ݑݎ݅ݎ݊݃ܥ݋ݏݐ= ∑ܯܽ݁ݐ ݅ݎ݈ܽܥ݋ݏݐ+ ∑ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ+ ∑ܧ݊ ݁݃ݎ ݕ ܥ݋ݏݐ
(4-2)
ܰ݋݊ –ܴ݁ܿ ݑݎ݅ݎ݊݃ܥ݋ݏݐ= ∑݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ+ ∑ܧݍݑ ݌݅݉ ݁݊ ݐܥ݋ݏݐ+ ∑ܶ݋݋݈ ݅݊ ݃ ܥ݋ݏݐ+ ∑ܨ݈ܽܿ݅݅ݐݕܥ݋ݏݐ
(4-3)
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Figure 4–5: The System Structure for Cost Modelling for Composites Manufacturing
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4.4.2.1 Material Cost
The materials used for composites manufacturing can be categorized into two
major groups, the raw materials and the support materials. Hence, the material
cost can be categorized into the raw material cost and the support material cost,
as shown by Equation (4-4).
Although the raw material cost can be easily calculated using material weight
multiplied by material unit price, the material scrap rate and the part reject rate
should be taken into consideration in calculation of material weight, as shown
by Equation (4-5). The typical material scrap rate for CFRP is 15% (industrial
survey results), and the typical reject rate for hand lay-up is assumed to be 5%.
The support material cost is estimated using the raw material cost and the ratio
of support material cost to raw material cost in this model as shown by Equation
(4-6), since the support materials are usually various and it will be difficult to
determine the detailed material list. The typical rate of support material cost to
raw material cost for CFRP is 3 percent, which is from the industrial survey. The
typical values are options for estimators, and they can be modified to be
suitable for their companies’ actual conditions.
ܯܽ݁ݐ ݅ݎ݈ܽܥ݋ݏݐ= ∑ܴܽݓ ܯܽ݁ݐ ݅ݎ݈ܽܥ݋ݏݐ+ ∑ ܵݑ݌݌݋ݎݐܯܽ݁ݐ ݅ݎ݈ܽܥ݋ݏݐ (4-4)
ܴܽݓ ܯܽ݁ݐ ݅ݎ݈ܽܥ݋ݏݐ= ܲܽݎݐܯ݈ܽݐ .ܹ ݁݅݃ℎݐ× ܯ݈ܽݐ .ܷ݊ ݅ݐܲ݅ݎ ܿ݁(1− ܯ݈ܽݐ . ܵܿ ܽݎ ݌ܴܽ݁ݐ ) × (1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) (4-5)
ܵݑ݌݌݋ݎݐܯܽ݁ݐ ݅ݎ ݈ܽ ܥ݋ݏݐ= ܴܽݓ ܯ݈ܽݐ .ܥ݋ݏݐ× ൬ ܵݑ݌.ܯ݈ܽݐ .ܥ݋ݏݐ
ܴܽݓ ܯ݈ܽݐ .ܥ݋ݏݐ൰ܴܽ݁ݐ
(4-6)
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4.4.2.2 Direct Labour Cost
The direct labour cost for one part is presented by Equation (4-7), and it also
takes the part reject rate into consideration. The direct labour time for a specific
process can be estimated by the process time multiplied by the number of
operators for this process.
ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ= ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁× ܽܮ ݋ܾݑݎܴܽ݁ݐ(1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) × ܰ݋.௣௔௥௧௦Ȁ௥௨௡ (4-7)
Where:
No. parts/run = the quantity of parts for single run.
ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁= ܰ݋.௢௣௘௥௔௧௢௥௦× ܲݎ݋ܿ ݁ݏݏܶ݅݉ ݁ (4-8)
Where:
No. operators = the number of operators for a specific operation.
How to estimate the process time accurately is vital for the estimation of labour
cost. The MIT equations (Neoh, 1995; Pas, 2001; Haffner, 2002) are widely
used for time estimation, see Equation (4-9) to (4-13). These equations have
been applied in this model. Each equation is applicable for different operations,
for example Equation (4-9) is used for equipment, tool or material setup and
Equation (4-13) is used for prepreg lay-up.
As mentioned previously, the MIT model and equations (Neoh, 1995; Pas,
2001; Haffner, 2002) have not covered the NDT process. Hence, the estimation
method for inspection time of NDT has been developed, and the approach will
be presented later in Section 4.4.5.
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௣ܶ = ௦ܶ௘௧௨௣ + ܰ݋.௣௔௥௧௦/௥௨௡× ܰ݋.௢௣௘௥௔௧௜௢௡௦/௥௨௡× ௗܶ௘௟௔௬ (4-9)
Where:
T p = the process time per run, min.
T setup = the set up time of equipment or operation, min.
T delay = the delay time between parts or operations, min.
No. parts/run = the quantity of parts for single run.
No. operations/run = the number of operations for single run.
௣ܶ = ௦ܶ௘௧௨௣ + ܰ݋.௣௔௥௧௦/௥௨௡× ܰ݋.௢௣௘௥௔௧௜௢௡௦/௥௨௡× ቌ ௗܶ௘௟௔௬ + ඨ൬ ௕ܸ
௔ܸ
൰
ଶ + 2 ௔ܶ ௕ܸ
௔ܸ
ቍ
(4-10)
Where:
V a = the velocity constant of a specific operation, m/min. or m2/min.
V b - the variable, such as the perimeter or area, m or m2.
Ta = the time constant of a specific operation, min.
௣ܶ = ௦ܶ௘௧௨௣ + ܰ݋.௣௔௥௧௦/௥௨௡× ܰ݋.௢௣௘௥௔௧௜௢௡௦/௥௨௡× ൬ܶ ௗ௘௟௔௬ + ௕ܸ
௔ܸ
൰
(4-11)
௣ܶ = ܶ݁ݏ ݐݑ݌ + ܰ݋.݌ܽ ݎݐݏ/ݎݑ݊× ܰ݋.݋݌݁ ܽݎ ݅ݐ݋݊ ݏ/ݎݑ݊× ቌ݈ܶ݀݁ ܽݕ + ඨ൬ܸܾ
ܸܽ
൰
2 + ʹ ܸܾܶܽ
ܸܽ
ቍ × ܸܿ
(4-12)
Where:
V c - the variable, such as the proportion of area that needs abrading.
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௟ܶ௔௬௨௣ = ௦ܶ௘௧௨௣ + ܰ݋.௣௔௥௧௦/௥௨௡× ܰ݋.௢௣௘௥௔௧௜௢௡௦/௥௨௡× ܰ݋.௣௟௜௘௦
ൈ ቌ ௗܶ௘௟௔௬ ൅ ௦ܶ௚ × ඨቆ ܣ௦௚
௦ܸ௚ ௦ܶ௚
൅ ͳቇ
ଶ
− 1൅ܶ௔
× ඨ൬ ܣௗ௕
ௗܸ௕ ௔ܶ
+ 1൰ଶ− 1ቍ
(4-13)
Where:
No. plies = the number of plies.
T layup = the layup time, min.
T sg = the time constant, min.
T a = the time constant, min.
V sg = the steady layup velocity for single curve, m/min. or m2/min.
V db = the steady layup velocity for double curve, m/min. or m2/min.
A sg = the ply length or area of single curve, m or m2.
A db = the ply length or area of double curve, m or m2.
4.4.2.3 Indirect Labour Cost
The indirect labour cost can be calculated using Equation (4-14). However, the
indirect labour time is difficult to be determined, as the related activities do not
always happen. From the industrial survey, the typical rate of indirect labour
time to direct labour time for aerospace industry is 40 percent. This rate can be
used to estimate the indirect labour time, if the direct labour time has been
estimated accurately. On the other hand, this rate may be not exact for some
companies. Taking this factor into consideration, the value of 40 percent is
preset as a reference and it can be modified by the estimators themselves in
this model.
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݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ= ݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁× ܽܮ ݋ܾݑݎܴܽ݁ݐ(1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) × ܰ݋.௥௔௥௧௦Ȁ௥௨௡ (4-14)
݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁= ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁ × ൬݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁
ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܶ݅݉ ݁
൰ܴ ܽ݁ݐ
(4-15)
4.4.2.4 Energy Cost
Song et al. (2009) studied the lifecycle energy of composites, and the energy
consumption rate is 39 kWh/ kg (141.3 MJ/kg) for reinforced composites
manufacturing that are made by the autoclave process, according to their
research. The total 141.3 MJ/kg is the sum of three values, 21.9 MJ/kg for
autoclave moulding, 61.5 MJ/kg for additive values, and 57.9 MJ/kg for
remaining values. Hence, the energy consumption rate is assumed as 40 kWh/
kg and the energy price is assumed as £ 0.1/kWh for CFRP manufacturing
process in this model. The energy cost can be estimated using Equation (4-16),
and the material scrap rate and part reject rate have been counted into it.
ܧ݊ ݁݃ݎ ݕܥ݋ݏݐ= ܲܽݎݐܹ ݁݅݃ℎݐ× ܧ݊ ݁݃ݎ ݕܥ݋݊ ݏݑ݉݌.ܴܽ݁ݐ × ܧ݊ ݁݃ݎ ݕܲ݅ݎ ܿ݁(1− ܯ݈ܽݐ . ܵܿ ܽݎ ݌ܴܽ݁ݐ ) × (1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ )
(4-16)
Since the energy consumption rate is estimated by unit weight of composites,
this estimation method is more suitable for the large production volumes. It will
be not accurate for the small production quantities of one batch, and therefore it
can be estimated by the consumption rate of unit time and related process time
instead. For the second approach, it needs to collect the data of energy
consumption rate of unit time from the industry. However, there is little research
on this topic and it can be made one future work.
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4.4.2.5 Equipment, Tooling and Facility Cost
Equipment, tooling and facility all belong to the investment in composites
manufacturing. The cost of their depreciation can be estimated using the cost
rate of unit time/cycle multiplied by the related process time, as shown by
Equation (4-17) to (4-21).
ܧݍݑ ݌݅݉ ݁݊ ݐܥ݋ݏݐ= ܧݍݑ ݌݅.ܶ݅݉ ݁× ܧݍݑ ݌݅.ܥ݋ݏݐܴܽ݁ݐ(1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) × ܰ݋.௣௔௥௧௦Ȁ௥௨௡ (4-17)
ܧݍݑ ݌݅݉ ݁݊ ݐܥ݋ݏݐܴܽ݁ݐ= ܧݍݑ ݌݅. ݊ܫ ݁ݒ ݏ݉ݐ ݁݊ ݐ
ܧݍݑ ݌݅. ݅ܮ ݂݁ × ܧݍݑ ݌݅.ܣ݊݊ݑ݈ܽܣܽݒ ݈ܾ݈݅ܽ ݁ܶ݅݉ ݁
(4-18)
ܶ݋݋݈ ݅݊ ݃ ܥ݋ݏݐ= ܶ݋݋݈ ݅݊ ݃ ݊ܫ ݁ݒ ݏ݉ݐ ݁݊ ݐ(1 − ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) × ܰ݋.௣௔௥௧௦Ȁ௠ ௢௨௟ௗ× ܶ݋݋݈ ݅݊ ݃ ݅ܮ ݂݁ ܥݕ݈ܿ ݁ݏ
(4-19)
Where:
No. parts/mould = the quantity of parts in one mould.
ܨ݈ܽܿ݅݅ݐݕܥ݋ݏݐ= ܲݎ݋ܿ ݁ݏݏܶ݅݉ ݁× ܨ݈ܽܿ݅݅ݐݕܥ݋ݏݐܴܽ݁ݐ(1− ܴ݆݁ ݁ܿ ݐܴܽ݁ݐ ) × ܰ݋.௣௔௥௧௦Ȁ௥௨௡ (4-20)
ܨ݈ܽܿ݅݅ݐݕܥ݋ݏݐܴܽ݁ݐ= ܨ݈ܽܿ݅݅ݐݕ ݊ܫ ݁ݒ ݏ݉ݐ ݁݊ ݐ
ܨܽܿ݅ ݈݅ݐݕ݅ܮ ݂݁ × ܨ݈ܽܿ݅݅ݐݕܣ݊݊ݑ݈ܽܣܽݒ ݈ܾ݈݅ܽ ݁ܶ݅݉ ݁
(4-21)
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4.4.2.6 Quality Inspection Cost
The quality inspection cost mainly includes the direct labour cost, indirect labour
cost, equipment cost and facility cost which are incurred for NDT, and it can be
calculated using Equation 4-22. The breakdown costs can be estimated using
the equations in previous sections, and the time estimation for NDT will be
stated in Section 4.4.5.
ܳݑ݈ܽ݅ݐݕ݊ܫ ݏ݌݁ܿ ݅ݐ݋݊ ܥ݋ݏݐ= (ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ)ே஽்+ (݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ)ே஽்+ (ܧݍݑ ݌݅݉ ݁݊ ݐܥ݋ݏݐ)ே஽் + (ܨ݈ܽܿ݅݅ݐݕܥ݋ݏݐ)ே஽்
(4-22)
4.4.3 Material Database
To develop a user friendly model, it is necessary to build a material database,
which can help the estimators with material selection. In this thesis, the
materials, which are mainly the carbon prepregs, were collected both from the
existing databases and from the industry. Boyer (2001) had collected some
carbon prepregs in his thesis, and they were taken as part of the material
database in this thesis. Some more materials were collected from Company A,
an aircraft component manufacturer in China.
The required information is the cured ply thickness, density and unit price for
material cost estimation, and some other data, like the resin content, typical
cure temperature and time, were also collected (see Table 4-1). The price has
been converted to British pounds from the previous currency, and the exchange
rates are 1 USD = 0.694 GBP (the average rate of 2001) and 1 CNY = 0.096
GBP (the average rate of the first half year of 2010), according to the historical
data from Oanda (2010). However, the material price will be quite different for
various countries and the purchase quantity also has dramatic influences on the
unit price. Hence, the unit prices listed in the Table 4-1 should be taken as
reference.
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Table 4-1: Summary of Material Data for the Cost Modelling System
No. Material ID Material Class Material Name Supplier Fibre Resin
Resin
Content
Cure
Temp.
Cure
Time/
min.
Width/
mm
Cured
Thick./
mm
Density
/gsm
Price
£/kg
Price
Year
1 CP2H1NB1122
Car bon Wove n
Fabric/Epoxy
NB-1122 HEXCEL
Schwebel 282 Plain
Weave Carbon 3K
34% 170℃ 1,270 197.0 160 2001
2 CP2H1NB1450
Car bon Wove n
Fabric/Epoxy
NB-1450 HEXCEL
Schwebel 433
Fabric Carbon 3K
34% 124℃ 1,270 285.0 143 2001
3 CP2H1AW3705
Car bon Wove n
Fabric/Epoxy
AW370-
5H/3501-6
HEXCEL
5H Satin Weave
Carbon 6K
3501-6 42% 176℃ 1,245 0.360 370.0 66 2001
4 CP2H1AW3708
Car bon Wove n
Fabric/Epoxy
AW370-
8H/3501-6
HEXCEL
8H Satin Weave
Carbon 6K
3501-6 42% 176℃ 1,245 0.360 370.0 111 2001
5 CP2H1AW193P
Car bon Wove n
Fabric/Epoxy
AW193-
PW/3501-6
HEXCEL
Plain Weave
Carbon 6K
3501-6 42% 176℃ 1,245 0.200 193.0 106 2001
6 CP1H1NCT303
Carbon UD
Tape/Epoxy
NCT-303 HEXCEL AS4 Carbon 3K 34% 135℃ 305 150.0 35 2001
7 CP1H1NCT112
Carbon UD
Tape/Epoxy
NCT-1122 HEXCEL AS4 Carbon 6K 34% 180℃ 305 250.0 35 2001
8 CP1H1AS4350
Carbon UD
Tape/Epoxy
AS4/3501-6 UD HEXCEL AS4 Carbon 6K 3501-6 36% 176℃ 305 0.130 150.0 69 2001
9 CP1C1T30012
Carbon UD
Tape/Epoxy
T300-
12K/CYCOM970
CYTEC T300-12K
CYCOM
970
38% 177℃ 120 0.203 306.0 110 2010
10 CP1C1PWCT3A
Carbon Woven
Fabric/Epoxy
PWC-T300-
3K/CYCOM970
CYTEC T300, 3K-70-PW
CYCOM
970
40% 177℃ 120 0.216 322.0 140 2010
11 CP1H1T300F5A
Carbon UD
Tape/Epoxy
T300/F593-12 HEXCEL T300 F593 38% 180℃ 120 0.155 234.0 110 2010
12 CP1H1W3T28A
Car bon Wove n
Fabric/Epoxy
W3T-282/F593-1 HEXCEL T300, 3K-70-PW F593 44% 180℃ 120 0.234 345.0 140 2010
13 CP1H1W3T28B
Car bon Wove n
Fabric/Epoxy
W3T-282/F593-
18
HEXCEL T300, 3K-70-PW F593 40% 180℃ 120 0.216 322.0 140 2010
Note: The material data of No.1 to No.8 are taken from Boyer’s BSc Thesis (2001), and the material data of No.9 to No.13 are collected from
Company A. The exchange rates are 1 USD = 0.694 GBP (the average rate of 2001) and 1 CNY = 0.096 GBP (the average rate of the first half year of
2010), according to the historical data from Oanda (2010).
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4.4.4 Process Planning
In this research project, the component manufacturing process was divided into
eight main processes: tool preparation, material preparation, lay-up, vacuum
bagging, autoclave setup, cure cycle, finishing, and quality inspection. Table 4-2
shows the detailed manufacturing process for hand lay-up, and the standard
operations are mainly refer to the MIT models (Pas, 2001; Haffner, 2002),
except for the quality inspection. For quality inspection, it was just limited to the
portable ultrasonic inspection, and other types of NDT processes are not
available in this thesis, which could be added in the future.
Table 4-2: Process Planning for Hand Lay-up Process
Main Process Sub Process
A. Tool Preparation 1. Clean tool surface
2. Setup tool
3. Apply release agent
4. Apply barrier film
B. Material Preparation 5. Setup prepreg
6. Cut prepreg
7. Cut bleeder
8. Cut breather
9. Cut vacuum bag
C. Lay-up 10. Lay-up
11. Debulk
12. Remove compaction bag
D. Vacuum Bagging 13. Apply bleeder
14. Apply breather
15. Apply cork dams
16. Apply Sealant tapes
17. Apply vacuum bag
18. Connect vacuum line
19. Apply vacuum
20. Check seals
21. Disconnect vacuum lines
22. Apply peal plies
23. Install caul plate
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Table 4-2: Process Planning for Hand Lay-up Process (Continued)
Main Process Sub Process
E. Autoclave Setup 24. Transfer to autoclave
25. Connect vacuum lines
26. Connect thermocouple
27. Apply vacuum
28. Check seal
29. Setup autoclave
F. Cure Cycle 30. Start autoclave
31. Disconnect vacuum line
32. Disconnect thermocouple
33. Unload part
G. Finishing 34. Remove bagging
35. Demold part
36. Clean part
37. Abrade part
38. Trim part
39. Deflash part
40. Deburr part
H. Quality Inspection 41. Portable Ultrasonic
Inspection
a. Clean part
b. Setup equipment
c. Inspection
d. Clean part
4.4.5 Time Estimation for Non-Destructive Testing
Although the MIT model is applied for process time estimation, it is still
necessary to determine a time estimation method for non-destructive testing
(NDT), according to the statement of Section 4.4.2.2. The determining approach
will be presented in this section.
The general process of portable ultrasonic inspection was shown in Table 4-2,
and it includes part cleaning (before and after inspection), equipment setup and
inspection. The cleaning time can be estimated by Equation (4-10), in which: Vb
is the surface area to be cleaned and Tsetup = 2.56 min., Tdelay = 0.5 min., Va =
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0.32045 m2/min., and Ta = 7.77 min. (Neoh, 1995). The setup time of portable
ultrasonic C-Scan equipment can be estimated by Equation (4-9), in which:
Tsetup = 7 min., and Tdelay = 0 min. (data from Company A). The inspection time
is mainly determined by the inspection area and the configuration complexity of
components to be inspected, and that means there are two variables for
inspection time, so Equation (4-12) was used for NDT process in this thesis.
For NDT, the number of parts for single run is generally one, and the inspection
is a continuous process for single component, so delay time is zero. The setup
time in Equation (4-12) is the time between two runs (parts), and it is 2 minutes
averagely for portable ultrasonic inspection (data from Company A). The
inspection area Ai can be treated as the variable Vb, and the complexity of
component configuration K can be treated as the variable Vc. K is the ratio of
inspection area divided by maximum projected area of specific component, and
the maximum projected area should be the maximum value of projected areas
from different positions. Then the constants of Va and Ta should be determined
next.
It is required to collect the industrial data of inspection time of composite
components to achieve that. Then the researcher contacted Company A, and
the data of six composite components were collected (Table 4-3). Data analysis
was conducted to get the constant values in Equation (4-12). The constants
were finally determined as: Va = 0.03044 m2/min. and Ta = 88.8 min (Tsetup = 2
min. and Tdelay = 0 min., as analysed in previous paragraph).
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Table 4-3: Data for NDT Time Estimation
Component Ai Ap K Ti- Estimated
Ti
- Calculated
A 0.379 0.288 1.32 60 62
B 0.502 0.458 1.10 60 64
C 1.121 0.437 2.57 210 228
D 1.397 1.178 1.19 120 120
E 2.500 2.500 1.00 150 146
F 13.430 4.873 2.76 1440 1440
Ai - The area of required inspecting surface.
Ap - The maximum projected area of component.
K - K = Ai / Ap. K refers to the configuration complexity of component.
Ti - Estimated or calculated inspection time of NDT, excluding the setup time
(Tsetup=2 min.). The estimated values are collected from Company A, and the
calculated values are the calculation results using Equation (4-12).
4.5 System Scenario and Implementation
The CMCE system was developed using Microsoft Office Excel VBA. It consists
of four user windows: Design Attribute Input, Material Database, Material Cost
Estimation and Process Planning, besides of the Start Interface and the Cost
Report. The CMCE system will be demonstrated in Section 5.2.2 (Chapter 5).
The general estimation flow of CMCE system is shown in Figure 4-6. In general,
the system enables the user to select or add different materials and make
process planning for the components. Firstly, the user needs to collect the
material, configuration and geometric information from the component model
and input them into the CMCE system, and then the material cost can be
estimated according to the above inputs. The next step is planning the
manufacturing process, not only fabrication operations but also NDT, for the
component and adding further information, like tooling and equipment
investment, labour rate etc. When the above actions have been completed and
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the inputs have been confirmed, the times (e.g. process time and labour time)
and the various costs, including the direct and indirect labour cost, energy cost,
equipment cost, facility cost, equipment cost, tooling cost, recurring cost, non-
recurring cost and the total manufacturing cost, will be estimated by the system.
Furthermore, the incurred costs for NDT, including the equipment cost, facility
cost, direct labour cost and indirect labour cost, will be summed up to get the
quality inspection cost. Then the final manufacturing cost report of the
component will be produced and spread to the user. Then, the user can analyse
the estimation results and re-estimate it by changing some of the parameters if
necessary.
4.6 Summary
The development approach of proposed cost model was introduced in this
chapter. Firstly, an industrial survey was carried out, and the survey results
were analysed to help the researcher to identify the cost drivers and gather
data. Secondly, the general activities and cost drivers of composites
manufacturing were identified through the literature review and industrial
survey. Thirdly, the cost model was developed, and the CERs of each key cost
drivers were identified. Moreover, the process of data collection and analysis for
model development was introduced. Finally, the scenario and implementation of
the modelling system CMCE were presented.
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Figure 4–6: Estimation Flow of CMCE
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5 VALIDATION OF THE COST MODEL
5.1 Introduction
This chapter focuses on the validation process of the developed cost model
both through several case studies and expert judgements. The case studies
were cost estimations of some components from aerospace industry, and then
the estimation results were analysed and compared with the industrial
estimated values. To get evaluations for the model, a validation session was
also arranged with some experts that had engineering experiences of aircraft
design or manufacturing. With the case study results and experts’ feedbacks,
the capacity and reliability of CMCE were discussed.
5.2 Case Studies
The case studies were carried out in Company A (an aircraft component
manufacturer in China). Firstly, the CMCE system was provided to two
engineers, and they used it to estimate the manufacturing cost of different
composite parts. Then, the estimation results produced by CMCE system were
compared with the cost estimated by the engineers themselves.
5.2.1 Summary of the Inputs of Case Studies
Three cases of different shapes were considered for validation studies. The first
component for validation case studies is a flat panel, without any stiffener. The
second component is a single curved skin panel, and the third case is six
straight L-profile stringers. These three shapes of component are common in
aerospace industry, and the two engineers have chosen them to validate the
capacity and reliability of CMCE system. The main inputs of each component
were listed in Table 5-1.
Table 5-1:
Case 1
Part
Drawing:
Flat Panel
Dimension: Ta = 3 mm, L
Ly = 2000 mm
Material: UD carbon prepregs,
T300-12K/CYCOM970
Unit Price £ 20
Part Weight 5.34 kg
Scrap rate 3 %
No. of Plies 14
Support Material Cost to Raw Material Cost Rate
Reject Rate: 1 %
Quantity: 1 part/batch
Direct Labour Rate: £ 10 /hour
Indirect Labour Rate: £ 12 /hour; Indirect/direct
Mould: £ 10000; 1 part/
life -500 cycles.
Autoclave: £ 500,000; Life
Portable Ultrasonic C-Scanner:
Facility: £ 1,000,000; L
Energy: Consumption rate
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Summary of the Details of Case Studies
Case 2
Skin Panel L Stringer
x = 600 mm,
.
Ta = 2.5 mm, Ly =1000mm,
R = 1500 mm, α = 50°.  
Ta = 3.5 mm, L
Ly = 750
α = 90°.
Woven carbon prepregs,
PWC-T300-
3K/CYCOM970
UD carbon prepregs,
T300-12K/CYCOM970
0 /kg £ 200 /kg £
4.63 kg
15 %
11
- 3 %
5 %
1 part/batch 6 parts/batch
labour time rate - 40 %.
mould; £ 20000; 1 part/mould;
life -500 cycles.
£ 20
6 parts/
life -
- 10 years; 200 days/year, 16 hours/day.
£ 120,000; Life - 10 years; 240 days/year, 6
ife - 30 years; 240 days/year, 16 hours/day.
- 40 kWh/kg; Energy price - £ 0.1 /kWh.
Case 3
x = 50 mm,
mm, Lz = 100mm,
200 /kg
0.59 kg
45 %
17
5 %
000;
mould;
500 cycles.
hours/day.
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5.2.2 Demonstration of the Estimation Process of Case Studies
The estimation process of case studies, using CMCE system, will be presented
in this section, taking Case 2 for example.
Firstly, the estimator enters the ‘Start Interface’ of CMCE in Microsoft Excel
system, as shown in Figure 5-1. The ‘Start Interface’ shows the general
information of CMCE system, including the language selection options. Two
languages were considered, English and Chinese. The Chinese language has
been chosen due to the sponsoring company of this project. By clicking the
‘Start’ button, the estimator can begin the cost estimation.
Figure 5–1: Start Interface of CMCE
Secondly, the estimator inputs the necessary design information, including the
material, part configuration and geometric sizes, in the user window of Design
Attribute Input, as shown in Figure 5-2. In Case 2, the estimator selected an
existing prepreg from the material database, after viewing the material
information in material database (see Figure 5-3).
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Figure 5–2: Design Attribute Input
Figure 5–3: Material Database in CMCE System
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Thirdly, the material cost estimation can be carried out when the inputs of
material and geometric sizes are confirmed, as shown in Figure 5-4. The unit
price of selected material, the calculation result of part weight and the pre-set
values of material scrap rate, the part reject rate and the support material cost
to raw material cost rate are firstly shown to the estimator. When the pre-set
values are confirmed or modified, the material costs will be calculated and the
results will be shown to the estimator.
Figure 5–4: Material Cost Estimation
Fourthly, it is necessary to perform the process planning before the final cost
estimation, as shown in Figure 5-5. The ‘Process Planning’ window provides the
estimators the typical process plan of composites manufacturing and lets them
input the cost information of equipment, tooling, facility, production quantity,
labour rate, energy rate etc. The estimator can make his/her own plan by
choosing or not choosing a specific process, according to the actual
components. When the process plan and the inputs of necessary information
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have been completed, the estimator can click the ‘Estimate’ button to perform
the calculation and to view the final cost report.
Figure 5–5: Process Planning
Finally, the estimated results of various cost will be summarised and shown in
an excel spreadsheet, as shown in Figure 5-6. The content of cost report will
mainly include the detail information of each cost element, the breakdown of
total manufacturing cost, the summary of time estimation results and breakdown,
and the estimation results and analysis of the non-destructive inspection cost.
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Figure 5–6: Example of Cost Report
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5.2.3 Analysis of the Cost Estimation Results
As a consequence, the time estimation results from the developed system were
summarised in Figure 5-7 and Table 5-2, while the cost estimation results from
the developed system were illustrated in Figure 5-8 and Table 5-3.
From the case studies, the material and labour represent the majority of total
manufacturing cost of composite components, which is the same as the
industrial survey results by questionnaire. Particularly, the material took 51% to
59% and the direct and indirect labour took 19% to 26%, and it seems that the
proportions of labour cost are lower and the proportions of material cost are
higher than some other’s research results. However, that is because of the
lower labour rate and higher raw material price in China. Otherwise, the quality
inspection cost took about 5% to 8% of the total manufacturing cost, and it
mainly included the direct and indirect labour cost, equipment cost and facility
cost occurred during the NDT inspections.
The lay-up, vacuum bagging and quality inspection were the most time
consuming processes in the studies, besides the autoclave setup and cure
cycle. The increased number of plies will significantly result in the time
increasing of prepreg lay-up, and the proportion of cure cycle will have
significant decreasing when produce multiple parts for one batch, compared
with one part for one batch. Otherwise, the higher complexity of configuration
will result longer process time of lay-up and quality inspection.
Figure 5–7: Process Time Breakdown of Case Studies (Batch Time)
Table 5-2: Summary of Time Estimation Results of Case Studies
NDT Process Time
Direct NDT Labour Time
Total Process Time
Total Direct Labour Time
0
60
120
180
240
300
360
420
480
540
Pr
oc
es
s
Ti
m
e
(m
in
.)
5%
6%
12%
11%
9%39%
8%
10%
Case 1
40%
8%
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Case 1 Case 2 Case 3
1 part 1 part 6 parts
2.1 h 2.2 h 4.7 h
3.7 h 3.9 h 8.6 h
21.1 h 20.7 h 35.4 h
25.1 h 24.5 h 45.3 h
5%
6%
10%
10%
10%
11%
Case 2
5%
8%
20%
13%
9%
24%
8%
13%
Case 3
1 part
0.8 h
1.4 h
5.9 h
7.6 h
Case 1
Case 2
Case 3
Tool Preparation
Material Preparation
Lay-up
Vacuum Bagging
Autoclave Setup
Cure Cycle
Finishing
Quality Inspection
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Figure 5–8: Cost Breakdown of Case Studies (per part)
51%
1%
17%
8%
9%
2%
12%
Case 3
Material Cost Energy Cost
DirectLabour Cost Indirect LabourCost
Equipment Cost Tooling Cost
Facility Cost
59%
1%
13%
6%
9%
2%
10%
Case 2
58%
1%
13%
7%
10%
1%
10%
Case 1
8%
92%
Quality Inspection
Cost
Other Cost
5%
95%
5%
95%
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Table 5-3: Summary of Cost Estimation Results of Case Studies (per part)
Case 1 Case 2 Case 3
Material Cost £ 1102 £ 1181 £ 233
Energy Cost £ 21 £ 23 £ 5
Direct Labour Cost £ 254 £ 258 £ 79
Indirect Labour Cost £ 122 £ 124 £ 38
Equipment Cost £ 179 £ 186 £ 39
Tooling Cost £ 20 £ 42 £ 7
Facility Cost £ 192 £ 195 £ 56
Total Manufacturing Cost £ 1890 £ 2009 £ 457
Quality Inspection Cost £ 88 £ 97 £ 35
5.2.4 Estimation Results Comparison
After the estimation using CMCE system, the engineers compared the final
results with their own estimation values. With comparisons, they found that the
CMCE results were 9% to 14% higher than their values, as shown in Table 5-4,
and they thought that the CMCE results were in the reliable range.
The engineers also discussed about the possible reasons of higher results.
They believed that the inaccurate facility investment might result in this at first,
as it is too high for the facility cost taking over 10% of the total cost. However, it
seems quite difficult to identify the exact investment of related facilities. The
researcher assumed £ 1,000,000 as a reference value for facility investment,
and the facility cost rate is £ 9 per hour for 30 years life and available time of
240 days per year and 16 hours per day. The engineers then pointed out that
this rate could be reasonable for large components and batch productions and
the proportion would be decreased. In their opinions, the cost rate is reasonable
and the small sizes of components and small production quantity of each batch
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was one of the reasons which caused the high proportion of facility cost in the
case studies.
Table 5-4: Comparison of Manufacturing Cost Estimated by CMCE and
Industrial Experts
Case 1 Case 2 Case 3
CMCE - Cost A £ 1890 £ 2009 £ 457
Industrial Expert - Cost B £ 1700 £ 1850 £ 400
Cost A/Cost B × 100% 111 % 109 % 114 %
5.3 Expert Judgement
In this section, the developed model was validated through expert judgement,
and some professional opinions and suggestions were collected. A validation
session was arranged by the researcher, and four experts were invited to attend
the session. One of them is an aircraft design engineer and the rest three
experts are aircraft manufacturing engineers, as shown in Table 5-5.
Table 5-5: General Information of the Experts
Expert Job Title Background Year ofExperience
A Design Engineer Aircraft Design 7
B Manufacturing Engineer Aircraft Assembly 7
C Manufacturing Engineer Aircraft Material 6
D Manufacturing Engineer Aircraft Tooling 4
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The validation session lasted for 90 minutes, and it was recorded by a digital
recorder for gathering the expert judgements. At the beginning of the session, a
general introduction of the developed model and CMCE system was presented,
and the system was shown to the experts through the estimation process of
Case 2 (Section 5.2). The experts also used the system by themselves, and
then they had a discussion about it. Their opinions were summarised as follows:
 The system is user friendly and not too complex. Expert A
commented that, ‘it just needs a few minutes to get practice before
using it’.
 The model gives the user some flexibility, like the material can be
selected from the database or added by the users, and the pre-set
values can be modified by the users too.
 The model includes the quality inspection besides of the part
fabrication processes, which makes the cost more complete.
 The model helped them with understanding the manufacturing
process of composites, as it has combined with the process planning,
and the final report can also help them with identifying the key cost
drivers.
 The model is just available for the components that are made by hand
lay-up process until now, and the experts believed that it had the
capacity of extending for other processes.
 Further improvements: the cost report should contain the number of
plies and highlight the total manufacturing cost (this point has been
implied in the improved system); expanding the databases and
processes.
In general, the experts gave the CMCE system positive valuations and they
thought that the engineers would benefit from using the system. Some of the
expert suggestions have been implied and the cost report has been improved.
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Otherwise, the database information of CMCE system is still not plentiful, so
one future work is to add more information to the material, process, equipment
and tooling databases.
5.4 Summary
The validation process of developed model was presented in this chapter.
Three cases were studied in the aerospace industry, and a validation session
with four experts was carried out and some valuable judgements were
gathered. As a consequence, the model has the capacity to estimate the
manufacturing cost for composite components, and the engineers can also
benefit from using it.
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6 DISCUSSION AND CONCLUSIONS
6.1 Introduction
A cost model for composites manufacturing was developed and the proposed
modelling system has been validated both through case studies and expert
judgements. The planned aim and objectives will be discussed and the main
conclusions will be summarised in this chapter. Furthermore, the contribution
and limitations of this research and the recommended future work will be stated.
6.2 Discussion
It has been presented that this research aimed to develop a cost model for
aerospace CFRP composites, which would help designers and cost engineers
to estimate the manufacturing cost in the early development stages. To achieve
that, several objectives were set, which were to: (1) recognise the standard
manufacturing stages and activities of CFRP components, (2) identify the cost
drivers of composites manufacturing, (3) identify the cost estimation
relationships, (4) develop a cost model that can assist designers and engineers
with manufacturing cost estimation for CFRP components, and (5) validate the
developed cost model through case studies and expert judgements.
6.2.1 Achievement of Objectives
The first two objectives aim to set up the framework of proposed cost model,
and they were achieved mainly through an integrated literature review, which
includes papers, theses, books, reports and articles of related topics, and partly
through the industrial survey. As discussed in Chapter 4, there are four main
stages in composites manufacturing: forming, machining, joining/assembly and
finishing, besides of quality control. The major activities of each stage were
summarised and the cost drivers of composites manufacturing were classified
and shown in section 4.3.
77
The framework of proposed model has been developed, as the result of
achievements of first two objectives. The total manufacturing cost of composites
was divided into the recurring cost and the non-recurring cost at the first level,
and furthermore it was broken down into seven main parts: material cost, direct
labour cost, energy cost, indirect labour cost, equipment cost, tooling cost, and
facility cost. For each part, the cost estimation relationships were identified,
partly from the literatures and partly from the analysis of industrial data, and the
third objective was achieved in this stage.
According to the framework, a modelling system CMCE was developed, and it
basically consists of a material selection module, a process planning module, a
cost estimation module and a cost reporting module, besides of the material
database and process database. In CMCE system, a report of detailed cost
results will be generated after inputting the design and manufacturing
information. Therefore, the fourth objective has been achieved.
Three case studies and a validation session with four industrial experts were
carried out to achieve the fifth objective. Three CFRP components were studied
in aerospace industry, and it was believed that the estimation results of CMCE
were in the reliable range, compared to the industrial estimation values. Some
judgements were gathered from the experts and some of the suggestions were
implied to improve the model. Hence, it has been validated that this model has
the capacity of estimating the manufacturing cost for CFRP composites.
6.2.2 Cost Modelling for Composites Manufacturing
It has been discussed that cost modelling and estimation are indispensible to
assistant designers to develop composite parts with more price competitiveness,
and this should be carried out as earlier as possible. However, it is difficult to
make estimations accurately as there is quite limited information in the early
design stages. Hence, a modelling system, which could provide material
selection and process planning, will be efficient and convenient for designers
and engineers, like CMCE system developed in this thesis.
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The first step is to identify the standard stages and activities and the main cost
drivers for the model development, and a comprehensive literature review and
an industrial survey were carried out in order to achieve that in this research. It
has been realised that there are four main stages, forming, machining,
joining/assembly and finishing in composites manufacturing, besides of the
quality control activities. The main cost drivers of composites manufacturing are
the configuration, geometric sizes, weight, inspection requirements, raw
materials, support materials, number of plies, production volume, tooling,
equipments, facilities, manufacturing engineering, quality assurance,
maintenance, production management etc. These cost drivers were broadly
divided into five groups, design attributes, materials, production, investment and
labour in this thesis.
With the identification of cost drivers and standard activities, the total
manufacturing cost of composites were broken down into material cost, direct
labour cost, energy cost, indirect labour cost, equipment cost, tooling cost and
facility cost, and the first three costs are the recurring cost while the rest are the
non-recurring cost. The CERs of each cost element was then identified, and the
process time was regarded as a basic variable in cost estimation of labour,
equipments and facility. The MIT equations, which were widely used for time
estimation for composites manufacturing, were implied in this model. However,
the estimation equation for quality inspection was determined through the
analysis of industrial data, as the MIT equations have not covered the quality
inspections. As a consequence, the framework of proposed model has been set
up.
According to the framework, the system was developed with VBA in the
Microsoft Office Excel system, and it consists of a user friendly interface, a cost
estimation module and a cost reporting module, besides of the material
selection and process planning modules. To implement the selection and
planning functions, the material and process data were collected from the
literature and industry to build the material and process databases. In this
system, the design attributes should be inputted with several steps of material
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selection and process planning, and then the manufacturing cost will be
estimated, including the material cost, labour cost, energy cost, equipment cost,
tooling cost, facility cost etc. Detailed cost results will be summarised in a cost
report and spread to the user for analysis. Thereafter, some further decisions or
design optimization could be made.
To validate the model, three cases of composite components were studied and
a validation session with several industrial experts was carried out. According to
the validation results, the model has the capacity of manufacturing cost
estimation and process time estimation for CFRP composites that are made by
hand lay-up and autoclave processes.
6.3 Contribution to Knowledge
In summary, the main contribution of this research is the approach of modelling
the manufacturing cost for CFRP composite components, including the
component fabrication cost and the quality inspection cost. It provides a way to
build a cost modelling system, which combines several modules: material
selection, process planning, cost estimation and cost reporting. Moreover, an
approach to estimate the cost of non-destructive testing has been developed in
this research.
This new model can not only help the engineers to estimate the cost but also
help the designers to understand the manufacturing cost, then efficient
decisions and/or design optimizations can be made.
6.4 Conclusions
In conclusion, a validated cost modelling system for composites manufacturing
was developed and the developing approach was introduced in this thesis. The
system enables the user to estimate the manufacturing cost and process time,
and it also has the capacity of selecting the material and manufacturing
process. It can help designers realise the impact of design changes on the
manufacturing cost in the early design stages.
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Moreover, the research results could be summarised as follows:
 Process planning can efficiently help estimators to understand the
manufacturing process.
 Time estimation is vital for manufacturing cost estimation and the time
can be accurately estimated by using process planning.
 Quality control activities are time consuming and investment sensitive in
composites manufacturing, especially for aerospace industry.
 Material and labour take the majority of the total manufacturing cost of
CFRP components.
 The lay-up, vacuum bagging and quality inspection are the most time
consuming processes, besides of the autoclave setup and cure cycle, for
the hand lay-up and autoclave process.
6.5 Research Limitations
This model can be applied for cost modelling for composites manufacturing,
which covers not only the part fabrication but also the quality inspection.
However, it is limited to the prepreg hand lay-up and autoclave laminating
process and the NDT process is limited to the portable ultrasonic inspection
now, because the data collected for cost estimation are limited to these
processes.
Since the aerospace industry is the target area in this thesis, most of the data
collected to develop the model were from this area and the industrial survey
was also conducted in the aerospace companies. Therefore, the model will not
be applicable for other industries unless some specific modifications and
calibrations are made.
Moreover, CFRP composites are focused in this research, as it plays the most
important role in the aerospace industry. However, the developed framework
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also has the capacity of cost modelling for other types of fibre reinforced
polymer matrix composites, such as GFRPs.
6.6 Future Work
As presented previously, the developed model is focused on the prepreg hand
lay-up process and portable ultrasonic inspection at present. However, the
approach and framework introduced in this thesis can be applied to improve the
model.
The recommended future work can be summarised as follows:
 Manufacturing process for composites: add more forming processes,
such as RTM, automatic tape Lay-up; add adhesive joining and
mechanical assembly processes; add more NDT processes, such as
automatic ultrasonic inspection and X-ray inspection.
 Part Configurations: there are only a few types of part configuration
available in the model, and the configuration variety can be expanded
using the methods developed by the MIT research group or other
methods.
 Energy Cost Estimation: collect and analyse the energy consumption
rate of unit time from industry, since it will be more accurate to estimate
the energy cost using the consumption rate of unit time and related
process time for small production quantities of one batch, as discussed in
Section 4.4.2.4.
 Material database: there are about thirteen kinds of carbon prepreg in
the present database, and it is necessary to add more materials into the
database and make the material information plentiful. It would be better
to collect the material information from industry, because of the
information is usually outdated in the existing databases.
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6.7 Summary
In this chapter, it was reviewed that a cost modelling system had been
developed and validated, and the research aim and objectives had been
achieved. The developing approach of the cost modelling system was
discussed and this approach is the main contribution to knowledge. The
research results were concluded, and the research limitations and
recommended future work were also discussed.
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IAppendix A Questionnaire
Questionnaire
For MSc thesis entitled:
Cost Modelling for Manufacturing of Aerospace
Composites
August 2010
Research Student: Weitao Ma
II
Introduction
This questionnaire aims to gather the manufacturing data of aerospace
composites that will allow the researcher to develop a cost model. The
model can help engineers with cost estimating and modelling for
composite components. The research will be temporarily limited to the
prepreg hand lay-up and autoclave curing process and CFRP (Carbon
Fibre Reinforced Plastic) composites.
Thanks for taking part in the research. The analysis results of
manufacturing cost of composites, such as the cost breakdown and cost
drivers, will benefit you and your company. The result can be sent to you
if required.
The gathered data will be processed under the confidential protection.
The original records will be destroyed when the thesis is completed and
not be spread to any other organization or person.
Contact E-mail: walt.ma@cranfield.ac.uk
III
Note: Please write the letter of your choice(s) (e.g. A, B, or C …) or your
answer in the box below the question.
Section 1: General Information
Q1. Name of your company?
Q2. Which type of composite product manufacturer is your company?
A. Raw material/perform manufacturer
B. Equipment manufacturer
C. Composite component manufacturer
D. Other
Note: If other, please type it above.
Q3. General information of you:
Your name (optioned):
Your responsibility：
Total year of your
working experience:
Section 2: Cost Estimation
Q4. Have you ever been involved in any cost estimation issues?
(‘Yes’ or ‘No’)
IV
Q5. For a composite component, which design attributes are the
main factors of the manufacturing cost? (Multiple-choice)
A. Material Selection B. Perimeter C. Area
D. Thickness E. Weight F. Configuration
G. Flanges H. Steps I. Curvature
J. Tolerance K. Surface Roughness
L. Core N. Stiffener O. Requirements of NDT
Other (please list them below):
Q6. For a composite component, which manufacturing factors have
significant influence on the product cost? (Multiple-choice)
A. Production Volume B. Productivity C. Automation
D. Equipment E. Tooling F. Support Materials
G. Manufacturing Engineering H. Management
I. Quality Assurance J. NDT K. Scrap Rate
Other (please list them below):
Section 3: Laminating Process
Q7. From your experience, what percentage of the total
manufacturing cost of a laminated CFRP component would be spent
Von the raw material cost? Please give a specific number, if
applicable.
A. 0% - 5% B. 6% - 10% C. 11% - 15%
D. 16% - 20% E. 21% - 25% F. 26% - 30%
G. 31% - 35% H. 36% - 40% I. 41% - 50%
J. Not sure
Other %
Does it include the cost of scraps？(‘Yes’ or ‘No’)
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q8. From your experience, what is the average percentage of
scraps, for CFRP components manufactured by prepreg hand lay-up
and autoclave curing process? Please give a specific number, if
applicable.
A. 0% - 5% B. 6% - 10% C. 11% - 15%
D. 16% - 20% E. 21% - 25% F. 26% - 30%
G. Not sure
Other %
The data is from:
VI
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q9. From your experience, how much support material (e.g. vacuum
bagging materials, release agents, solvent and so on) would be
spent for one unit (e.g. one thousand dollars) laminated CFRP
components? Please give a specific number, if applicable.
A. < $ 5（5 ‰） B. $ 5 - 10（5‰ - 1%）
C. $ 11 - 30（1% - 3%） D. $ 31 - 50（3% - 5%）
E. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q10. From your experience, what percentage of the total
manufacturing cost of a laminated CFRP component would be spent
on the quality inspections? Please give a specific number, if
applicable.
A. 0% - 5% B. 6% - 10% C. 11% - 15%
D. 16% - 20% E. 21% - 25% F. 26% - 30%
J. Not sure
Other %
VII
Does it include the overhead cost of inspection equipments, tools,
and supervising? (‘Yes’ or ‘No’)
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q11. From your experience, how much energy would be spent for
one unit (e.g. one thousand dollars) laminated CFRP components?
Please give a specific number, if applicable.
A. < $ 10（1%） B. $ 10 - 30（1% - 3%）
C. $ 31 - 50（3% - 5%） D. $ 51 - 70（5% - 7%）
E. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q12. From your experience, what ratio is it for indirect labour time
divided by direct production labour time (the indirect labour time
refers to the labour time for planning, manufacturing engineering,
quality administration etc.)? Please give a specific number, if
applicable.
VIII
A. 0% - 10% B. 10% - 30% C. 31% - 50%
C. 51% - 70% D. 71% - 90% E. 91% - 110%
F. 111% - 130% G. 131% - 150% H. 151% - 200%
I. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q13. From your experience, what percentage of the total cost of a
laminated CFRP component would be spent on the mould by
different materials? Please give a specific number, if applicable.
1) Aluminium Mould：
A. 0% - 5% B. 5% - 10% C. 11% - 15% D. Not sure
Other %
2) Common Steel Mould:
A. 0% - 5% B. 5% - 10% C. 11% - 15% D. Not sure
Other %
3) Special Steel Mould:
A. 0% - 5% B. 5% - 10% C. 11% - 15% D. Not sure
IX
Other %
4) Composites Mould:
A. 0% - 5% B. 5% - 10% C. 11% - 15% D. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q14. From your experience, what percentage of the total
manufacturing cost of a laminated CFRP component would be spent
on the equipments (e.g. machines, instruments and tools)? Please
give a specific number, if applicable.
A. 0% - 2% B. 3 % - 5% C. 6% - 8% D. 9% - 11%
E. 12% - 14% F. 15% - 17% G. 18% - 20% G. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
Q15. From your experience, what percentage of the total
manufacturing cost of a laminated CFRP component would be spent
on the investment of facilities (e.g. plant, laboratory and office, but
Xexcluding the related maintenance labour cost)? Please give a
specific number, if applicable.
A. 0% - 2% B. 3 % - 5% C. 6% - 8% D. 9% - 11%
E. 12% - 14% F. 15% - 17% G. 18% - 20% G. Not sure
Other %
The data is from:
a) Personal experience b) Historical data
c) Enterprise Statistics d) Literature
This is the end of questionnaire.
Thanks a lot for your patience and valuable time.
Contact e-mail is listed on pageⅡ.
XI
Appendix B Conference Paper
Manufacturing Cost Modelling for Aerospace Composite
Applications
Weitao Ma1 and Essam Shehab
Department of Manufacturing, Cranfield University
Cranfield, Bedfordshire, MK43 0AL, UK
Abstract
The application of composites has been increasing dramatically in aerospace structures
recently, for example, composites have contributed over 50 percent of the structure mass of
large transport airplanes. However, the further usage has been restricted because of the high
material and manufacturing costs. Hence, it is essential to utilize cost estimation tools for
accurate cost estimation in the early design stages, and then efficient decisions and design
optimizations could be made to reduce the cost of composite products. A cost modelling
system has been developed for aerospace CFRP composites, which can help designers and
cost engineers to estimate the manufacturing cost in early development stages. The system
consists of several modules: material selection, process planning, cost estimation, cost
reporting and a user friendly interface. Moreover, the selection and planning modules are
combined with databases, including material and process.
Keywords: Cost Modelling, Aerospace, Composite Material, CFRP, NDT.
1 Introduction
Composites, especially fibre reinforced plastics (FRPs), have been extensively applied in the
aerospace industry since 1960s, owing to their excellent low density and high strength and
stiffness. Now, aerospace has grown to be the most important market of advanced
composites. Composites have contributed over 50% of the structural mass of large transport
aircrafts, such as Boeing 787 and Airbus 350XWB.
Although composites have distinct advantages in comparison with conventional metals, their
further applications have been restricted by the high material and manufacturing cost. Hence,
cost engineering techniques have led to assist the designers and engineers with accurate cost
estimation aiming to produce composite structures with reasonable affordability.
Undoubtedly, it is much more efficient to reduce the cost in the early design stages rather
than in the production stages, as more than 70% of the manufacturing cost has been set
during the design phase [1]. However, compared to the mature metals, there is quite less
knowledge and information available for composites cost estimation, due to the more
complex techniques and the shorter history of application. Hence, plenty of research efforts
1 Corresponding author. E-mail address: maweitao@comac.cc
have been contributed to the cost engineering for composites, especially in the aerospace
area.
2 Related Research
Northrop Corporation [2] developed a cost model ACCEM for hand lay-up process. This
model utilizes a computerized method to estimate the recurring costs, and it breaks the entire
manufacture process a sequence of detailed operations and the labour time for performing
each operation is calculated using Industrial Engineering Standards equations that are
functions of part feature and complexity.
A theoretical model has been developed by Gutowski et al. [3] to estimate the processing
time (human and machine) for the composites fabrication. The theoretical approach refers
that the composite fabrication processes can be modelled as first-order basic steps. Firstly,
these basic steps are modelled by dynamic equations, and then the step time can be summed
to obtain the total time.
Moreover, the above theoretical model has been applied to develop other detailed models. A
web-based system was built by a MIT research group [4], and it has the capacities of process
time and cost estimation for different fabrication and assembly processes. The PCAD
developed by NASA/Boeing ATCAS initiative [5] is a process-based modelling tool for
manufacturing and assembly cost, and the first-order dynamic method was used to model the
sequential processes and the process time. Barlow et al. [6] used the first-order equations for
modelling the labour cost of VARTM and RTM manufacturing process for aircraft composite
parts. Clayton and Howe [7] modelled the production process and cost of VARTM, RTM and
cocure prepreg process using the first-order equations.
Choi et al. [8] created a knowledge-based system with the VB tool in CATIA V5 to estimate
the manufacturing cost for composite structures, and it can capture geometry and feature data
from a CATIA model and it also uses the PCAD for the process cost analysis. Curran et al.
[9] used the Galorath SEER-DFM to make cost estimation for composite components as well
as composite assemblies.
Shehab and Abdalla [10] explored an intelligent system with knowledge-based methodology
for manufacturing cost modelling for machined and injection moulded products. The system
provides material selection functions, CAD systems, as well as machine/process selection.
The material selection module gives the user two options, whether specifying the material
and properties by themselves or using the professional material selection system CMS
(Cambridge Materials Selector).
However, a little effort has been done in the cost modelling for quality inspection. Quality
inspection activities are time-consuming and investment sensitive, especially for the NDT of
aerospace composites, as it has very strict inspection requirements and high inspection
proportions, and it usually needs large equipments with advanced systems. Hence, quality
inspection is an important cost driver for composites manufacturing in aerospace industry. It
is essential to set up a cost model for composites manufacturing, in which the quality
inspection costs is included, and it has been made as the target area of this research.
3 Methodology
This research aims to develop a cost modelling system for aerospace composites
manufacturing. An industrial survey was carried out in five aerospace companies in China.
The industrial survey helped the authors to indentify the standard activities and cost drivers of
aerospace composites manufacturing. A number of data were collected from these companies
to analyse the manufacturing cost of aerospace composites, and then a cost modelling system
was developed. To validate the developed system, several composite components were
studied and a validation session was carried out in one of the aerospace companies.
4 Cost Modelling System for Composites Manufacturing
4.1 The Developed Cost Modelling System
The developed cost modelling system, CMCE (Composites Manufacturing Cost Estimator),
basically consists of a material selection module, a process planning module, a cost
estimation module, a cost reporting module and a user friendly interface, as illustrated in
Figure 1. Additionally, several cost databases (material, process, equipment and tooling) are
combined with the selection and planning modules.
The CMCE system was developed using Microsoft Office Excel VBA. The system mainly
consists of four user windows: Design Attribute Input, Material Database, Material Cost
Estimation and Process Planning, besides of the Start Interface and the Cost Report.
Figure 1: The Overall Structure of CMCE System
The system prompts the user to input the design attributes of composite components,
including the material information and the necessary product features. For material selection,
the user can select the material from the database or add different materials by themselves.
The process planning allows the user to select the detailed manufacturing processes and input
additional production information, such as the tooling and equipment investment and the
labour rate. Then the system will estimate the various costs, including the material cost,
labour cost, tooling and equipment cost, facility cost etc. The total manufacturing cost will be
calculated as the sum of these various cost elements. Otherwise, the labour cost, tooling and
equipment cost, facility cost incurred for quality inspection will be counted individually, and
the quality inspection cost can be estimated. Then a final report with detailed cost results will
be generated. The user can analyse the estimation results and re-estimate it by changing some
of the parameters if necessary.
4.2 Standard Activities and Cost Drivers of Composites Manufacturing
Figure 2 shows the main activities of composites manufacturing. There are four main stages:
forming, machining, joining/ assembly, and finishing. Besides of the various fabrication and
joining/assembly processes, the quality control activities, mainly including control of
materials, equipments, tooling, manufacturing process, quality and defects of products, are
covering the whole manufacturing cycle of composite components.
The cost drivers of composites manufacturing are classified into five groups: design
attributes, materials, production, investment and labour. The design attributes are the factors
determined in the design stage, including the configuration, geometric sizes, weight,
inspection requirements, material selection etc. The material drivers are not only the raw
materials (fibre or fibre preforms, resin, additives, prepreg, etc.) but also the support materials
that are consumed during the processing cycle. Otherwise, the number of layers is an
important factor which has influence on the lay-up time of preforms or prepregs. Production
drivers include various types of operations and the production volume. The cost drivers of
investment can be identified as tooling, equipments and facilities. The labour cost includes
the direct labour cost for production as well as the indirect labour cost, e.g. maintenance,
manufacturing engineering, quality assurance and production management.
Figure 2: Composites Manufacturing Activities
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4.3 Cost Breakdown and Cost Estimation
The manufacturing cost of composites consists of the raw and support material cost, direct
and indirect labour cost, energy cost, equipment cost, tooling cost and facility cost, as
presented by Eq. (1). The estimation methods of each cost element have been identified. For
example, Eq. (2) presents the estimation of direct labour cost for a specific operation.
ܯ ܽ݊ ݑ݂ܽ ܿݐݑ݅ݎ݊݃ܥ݋ݏݐ= (∑ܴ ܽݓ ܯ ܽ݁ݐ ݅ݎ ݈ܽ ܥ݋ݏݐ+ ∑ ܵݑ݌݌݋ݎݐܯ ܽ݁ݐ ݅ݎ ݈ܽ ܥ݋ݏݐ)+ (σܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ൅ σ݊ܫ ݀ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ)+ ∑ܧ݊ ݁݃ݎ ݕ ܥ݋ݏݐ+ ∑ܧݍݑ ݌݅݉ ݁݊ ݐܥ݋ݏݐ+ ∑ܶ݋݋݈ ݅݊ ݃ܥ݋ݏݐ+ ∑ܨܽܿ ݈݅ ݅ݐݕܥ݋ݏݐ
(1)
ܦ ݅݁ݎ ܿݐܽܮ ݋ܾݑݎܥ݋ݏݐ= ܰ݋.௢௣௘௥௔௧௢௥௦× ܲݎ݋ܿ ݁ݏݏܶ݅݉ ݁× ܽܮ ݋ܾݑݎܴ ܽ݁ݐ(1− ܴ݆݁ ݁ܿ ݐܴ ܽ݁ݐ ) × ܰ݋.௣௔௥௧௦Ȁோ௨௡
Where:
No. operators = the number of operators for a specific operation..
No. parts/run = the quantity of parts for single run.
(2)
4.3.1 Process Time Estimation
The process time is a key variable for the cost estimations of direct/indirect labour,
equipment and facility. It has been reviewed that the MIT equations were widely used for the
time estimation of composites manufacturing and they have also been applied in this model.
However, the MIT equations have not covered the NDT process. Hence, the time estimation
method for NDT has been determined in this research. There are two frequently used NDT
methods for aerospace composite structures, which are Ultrasonic Inspection (ultrasonic thru-
transmission C-Scan or ultrasonic pulse echo A-Scan) and X-Ray Radiography, and the
inspection equipments can be portable systems or large automatic systems. However, the
Portable Ultrasonic C-Scan process has been taken as the research target at first.
Equation (3) [11] has been applied for Portable Ultrasonic C-Scan inspection, where the part
configuration complexity K is treated as the variable Vc, and the constants in Eq. (3) were
determined through the inspection data analysis of several industrial composite components.
The estimated inspection time doesn’t include the part cleaning (before and after inspection)
and equipment setup (calibration and testing), which are treated as separated operations.
ܶ = ௦ܶ௘௧௨௣ + ܰ݋.௣௔௥௧௦Ȁ௥௨௡× ܰ݋.௢௣௘௥௔௧௜௢௡௦Ȁ௥௨௡× ቌ ௗܶ௘௟௔௬ + ඨ൬ ௕ܸ
௔ܸ
൰
ଶ + 2 ௔ܶ ௕ܸ
௔ܸ
ቍ × ௖ܸ
For Portable Ultrasonic C-Scan, where:
Vb = The surface area of required inspecting surface (Ai).
(3)
Vc = K =Inspection Area/Maximum projected area, the configuration
complexity of component.
Tsetup = 2 min.
Tdelay = 0 min.
Va = 0.03044 m2/min.
Ta = 88.8 min.
5 Case Studies for Validation
To validate the developed system, three different CFRP components were studied in one
aerospace company. The components for case studies are all made by prepreg hand lay-up
and autoclave curing process, and the Portable Ultrasonic C-Scan has been chosen for NDT.
Figure 3 shows the cost estimation results of a single curved skin panel (see Figure 4), one of
the case studies, from the CMCE system. From the case studies, it found that the material and
labour represented the majority of total manufacturing cost. It should be highlighted that the
case studies were carried out in a Chinese company and the high material price and low
labour rate resulted the high proportions of material cost and low proportions of labour cost.
It also found that the lay-up, vacuum bagging and quality inspection were the most time
consuming processes in the case studies, besides of the autoclave setup and cure cycle. The
increased number of plies will significantly result in the time increasing of prepreg lay-up,
and the higher complexity of configuration will result longer process time of lay-up and
quality inspection.
Moreover, the total manufacturing costs estimated by the CMCE system were compared with
the actual costs, as shown in Figure 5.
Figure 3: Cost and Process Breakdowns of Case Study (Hand Lay-up, CFRP)
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Figure 4: Sketch of Skin
Panel
6 Conclusions
In conclusion, a cost modelling system for composites manufacturing was developed
research. The system enables the user to estimate the manufacturing cost and process time
aerospace CFRP components
manufacturing process. It can help designers realize the impact of design changes on the
manufacturing cost in the early design stages.
efficiently help estimators with manufacturing process understanding and accurate
estimation. It also found that t
sensitive in composites manufacturing.
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